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PART 1: SCOPE AND BRIEF OF INFRASTRUCTURE DELIVERY PROGRAMME (IDP) 

 

Introduction 

 
1.1 This Infrastructure Delivery Programme (IDP) has been produced by Bath and North East 

Somerset Council.  Its main purpose is to form an evidence-based assessment of the future 

needs and demands for infrastructure to support new development as identified in the 

Bath and North East Somerset Council (B&NES) Core Strategy (Adopted 2014) and 

Placemaking Plan (adopted July 2017) covering the plan period 2011-2029, together with 

Strategic Development Location allocations in the draft West of England Joint Spatial Plan 

(WoE JSP), and how those needs will be met.   

 

1.2 The draft WoE JSP is at Examination stage (having been submitted to the Secretary of State 

in March 2018) and plans for delivery of development and infrastructure from 2016 up to 

2036.  (see more detail at para 2.11). Parallel to the preparation of the JSP, B&NES is 

preparing a Local Plan and currently consulting on Local Plan Options.  
 

1.3 This draft IDP is published alongside the B&NES Local Plan Options document.  The 

emerging Local Plan acknowledges the existing commitments in the Core Strategy 2014 / 

Placemaking Plan 2017 from 2011-2029 takes account of and plans for the delivery of the 

Strategic Development Locations (SDLs) at North Keynsham and Whitchurch up to 2036 

identified in the JSP and will also be identifying sites to accommodate non-strategic growth 

and urban living (in Bath) requirements identified in the WoE JSP. 

 

1.4 This draft IDP outlines the major infrastructure requirements for the SDLs such as utility 

upgrades required, schools and transport (including new roads), however it does not cover 

the more detailed infrastructure requirements which will form part of the development such 

as green infrastructure, health, and community facilities.  The more detailed infrastructure 

requirements will be identified as part of the SDL masterplanning process.    

 

1.5 The draft IDP does not at this stage consider infrastructure requirements arising from non-

strategic development growth or urban living development within the District, as sites to 

accommodate this development will be identified for allocation in the draft Local Plan 

following the Options consultation.    

 

Scope of Document 

 

1.6 The Bath and North East Somerset Council Core Strategy (Adopted July 2014) Policy CP13 

requires new developments to be supported by the timely delivery of the required 

infrastructure to provide balanced and more self-contained communities.  The Core 

Strategy delivery section states that it will be supported by an Infrastructure Delivery 

Programme which will set out the infrastructure requirements including estimated costs 

where available, suggested delivery mechanisms and phasing schedules for infrastructure 

delivery.   

 

1.7 This draft IDP focuses on key infrastructure requirements necessary for housing growth.  For 

the purposes of this document, the definition of key infrastructure groups, and the types of 

facilities and services within each group, is set out below:  

 

 

Category Sub Category 

Children’s Services Early years provision 

Children’s Services Primary Schools 

INFRASTRUCTURE DELIVERY PROGRAMME 
 
August 2017 
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Children’s Services Secondary Schools 

Children’s Services Special Education Need & Disabilities(SEND)  

Green Infrastructure Strategic Green Infrastructure 

Green Infrastructure Green Space (Formal and Natural) 

Green Infrastructure Allotments 

Green Infrastructure Waterspace - River Avon and Kennet & Avon Canal 

Green Infrastructure Outdoor Sports and Recreation 

Community Facilities Leisure and Indoor Sports Facilities 

Community Facilities Children’s Play 

Community Facilities Youth 

Community Facilities Community Centres 

Community Facilities Libraries 

Community Facilities Cemeteries 

Transport Rail  

Transport Highways 

Transport Bus 

Transport Walking & Cycling 

Transport Smarter Choices and Air Quality 

Public Realm Public Realm  

Health Primary Care  

Health Acute Care 

Health Mental Health, Community Health & Social Care 

Health Ambulance Service 

Utilities Waste and Recycling 

Utilities Gas Supply 

Utilities Electricity Supply 

Utilities Decentralised, Renewable and Low Carbon Energy 

Utilities Potable Water Supply 

Utilities Waste Water and Drainage  

Utilities Flood Defences and Drainage 

Utilities Digital Communications 

 

1.8 While this IDP document has an emphasis on the delivery of necessary infrastructure 

required to enable development, there are a number of points relating to the scope of 

infrastructure types assessed. 

 

1.9 Affordable housing which is a key element of sustainable development and is regarded as 

an essential element of new housing developments across the whole district is not 

examined in the IDP.  It is addressed by Core Strategy Policy CP9 and Planning Obligations 

Supplementary Planning Document 2015.  

 

1.10 Community facilities are those that provide for the health and wellbeing, spiritual, 

educational, recreational, leisure and cultural needs of the community.  Community 

facilities such as health, education, green spaces, sport and recreation are assessed in this 

document, and community centres which are part of new developments or as identified in 

Neighbourhood Plans are included.  However community facilities /meeting places, which 

can include public, private and voluntary provision such as village halls and places of 

worship have not been assessed comprehensively at this stage.     

 

1.11 The B&NES Core Strategy / Placemaking Plan  policy aims include to:  

 

“safeguard against the loss of community facilities, unless it can be 

demonstrated that they are no longer needed by the community they serve”  

.. 
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“ Encourage flexible use of community and recreational facilities and venues 

and co-location of services”.. 

 

1.12 The B&NES Core Strategy /Placemaking Plan recognises that public houses play an 

important role as a community resource, particularly in rural areas and local centres. They 

are also often used as a venue for social activities, offering a range of diverse services 

including libraries, childcare, meeting spaces for community groups, and shops.   

 

1.13 Avon & Somerset Police and Avon Fire and Rescue Service were consulted as part of the 

preparation of this document, however, no responses had been received.  Accordingly, 

infrastructure requirements for these services have not been included at this stage.  As this is 

a live document, details will be regularly updated to take into account changes and 

emerging projects.  

 

1.14 The highways infrastructure section focuses on strategic projects and excludes local 

highway works relating to individual sites, considered at the development planning stage.  

Public realm strategy highway improvements (for example Keynsham High Street 

remodelling) are identified within the Public Realm section as a separate category.    

 

1.15 This IDP has been informed through discussion and consultation with relevant service 

providers operating in the District, alongside a review of existing evidence and 

publications. It will be used to provide the basis for establishing B&NES Council’s Community 

Infrastructure Levy (CIL) strategic spend priorities.   

 

1.16 This IDP updates previous IDPs to take account of Policy changes and strategy updates at 

the national and local levels, the levels of growth proposed in the JSP/Local Plan and the 

future infrastructure requirements associated with this.  It will be regularly updated to take 

into account future changes and is a live document.  The structure is as follows: 

 

 PART 1 (This section) SCOPE AND BRIEF OF INFRASTRUCTURE DELIVERY PROGRAMME 

 

 PART 2. BACKGROUND - Provides a background to the national and local policy context 

for the IDP and  potential funding streams 

 

 PART 3  INFRASTRUCTURE REQUIREMENTS BY CATEGORY - provides a sector by sector 

summary of the infrastructure required to support development proposed  in the Local 

Plan. Each section provides an overview of the organisation(s) responsible for planning 

and service delivery; an assessment of infrastructure needs and costs; and necessary 

infrastructure projects sub- categorised by Plan area. 

 

 PART 4  SCHEDULE OF INFRASTRUCTURE REQUIREMENTS AND DETAILS OF REQUIREMENTS 

provides a list of Infrastructure Projects across the district sub- categorised by Plan area.  
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PART TWO: PLANNING POLICY BACKGROUND AND FUNDING STREAMS  

 

Policy Context 

 

National 

 
2.1 The National Planning Policy Framework (2018) (NPPF) outlines the requirement for 

planning authorities to plan for the infrastructure requirements of their area and advises on 

best practice for doing so.   

 

2.2 Paragraph 16 of the NPPF states that:  

 

“Plans should: be shaped by early, proportionate and effective engagement 

between plan-makers and communities, local organisations, businesses, 

infrastructure providers and operators and statutory consultees; “ 

 

2.3 Paragraph 20 states: 

 

“Strategic policies should set out an overall strategy for the pattern, scale and 

quality of development, and make sufficient provision for: … 

 

b) infrastructure for transport, telecommunications, security, waste 

management, water supply, wastewater, flood risk and coastal change 

management, and the provision of minerals and energy (including heat);  

 

c) community facilities (such as health, education and cultural infrastructure); 

and  

 

d) conservation and enhancement of the natural, built and historic environment, 

including landscapes and green infrastructure, and planning measures to 

address climate change mitigation and adaptation “ 

 

 

2.4 Paragraph 5 states: “The Framework does not contain specific policies for nationally 

significant infrastructure projects”.  There are no nationally significant infrastructure 

projects in the B&NES area. 

  

2.5 The National Planning Policy Guidance (NPPG) states that  “The Local Plan should make 

clear, for at least the first 5 years, what infrastructure is required, who is going to fund and 

provide it, and how it relates to the anticipated rate and phasing of development” and 

“For the later stages of the plan period less detail may be provided as the position 

regarding the provision of infrastructure is likely to be less certain.” 

 

2.6 Infrastructure Delivery Plans (IDPs) are therefore required as an evidence base to support 

the Local Plan.  The next section sets out details of the current development plan status.   

 

Development Plan 
 

2.7 The Bath and North East Somerset Local Plan 2011-2029 comprises two separate 

Development Plan Documents:- the Core Strategy (adopted July 2014) and the 

Placemaking Plan (adopted July 2017). 

 

The Bath and North East Somerset Council Core Strategy (adopted July 2014) establishes  

a strategic planning framework to guide change and development in the District.  
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The Placemaking Plan (adopted July 2017) complements the strategic framework in the 

Core Strategy by setting out detailed development and design principles for allocated 

sites, as well as a range of policies for managing development across Bath and North East 

Somerset.  

 

2.8 The Joint Waste Core Strategy (adopted March 2011) is a development plan document 

prepared by the four West of England unitary authorities (Bath and North East Somerset, 

Bristol City, North Somerset and South Gloucestershire).  It sets out a spatial strategy for 

dealing with waste including the allocation of sites. 

 

2.9 There are also a number of approved neighbourhood plans which form part of the 

statutory development plan (see below).  In addition, there are a number of 

neighbourhood plans in preparation.       

 

2.10 The following are made Neighbourhood Plans: 

 

◦ Chew Valley Neighbourhood Plan,  

 

◦ Clutton Neighbourhood Plan 

 

◦ Englishcombe Neighbourhood Plan 

 

◦Freshford & Limpley Stoke Neighbourhood Plan  

 

◦ Publow with Pensford Neighbourhood Plan  

 

◦ Stowey Sutton Neighbourhood Plan  

 

◦ Westfield Neighbourhood Plan 

 

◦ Whitchurch Village Neighbourhood Plan 

 

 

Emerging Joint Spatial Plan / Local Plan 
 

2.11 Since 2015, the four West of England (WoE) unitary authorities comprising Bath & North 

East Somerset (B&NES); Bristol City Council ; South Gloucestershire Council ; and North 

Somerset Council have been working in partnership towards the production of a West of 

England Joint Spatial Plan (‘JSP’).   It has also been prepared in conjunction with the new 

West of England Combined Authority (WECA) since its founding in February 2017.  WECA 

was brought into force on 8th May 2017, with the election of a Mayor.  WECA is made up 

of three of the local authorities in the region – Bath & North East Somerset, Bristol and 

South Gloucestershire. WECA aims to work with partners including North Somerset Council; 

the West of England Local Enterprise Partnership (LEP); and other local service providers.  

 

2.12 The JSP will be a statutory development plan document focusing on strategic planning 

requirements in the West of England sub-region up to 2036 notably the delivery of an 

additional 40,000 homes.  The JSP will focus specifically on housing and job growth 

requirements; the distribution of new housing and employment land; and identify 

strategic infrastructure to support the scale of development envisaged.    

 

2.13 The draft Spatial Plan has been submitted for examination.  Following an initial review, 

independent Inspectors leading the examination have requested that additional work 

be carried out and made public.  Consultation on these JSP updates is running parallel 
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with the B&NES Local Plan Options consultation (see below for details) from 12th 

November 2018- 7th January 2019.   

 

2.14 The history and next steps of the preparation of the Joint Spatial Plan is as follows: 

 

 

Joint Spatial Plan preparation stage Timescale 

Issues and Options Consultation November 2015 

Joint Spatial Plan Towards the Emerging 

Spatial Strategy document consultation 

November 2016 

West of England Joint Spatial Plan 

publication draft  consultation 

November 2017-Jan 2018 

Submission of draft JSP to Secretary of 

State for Examination 

March 2018 

Further consultation  Nov 2018- Jan 2019 

Examination Hearings May 2019 

Adoption Early 2020 

 

 

2.15 To take into account the provisions in the growth set out in the Joint Spatial Plan, the 

Council is reviewing its adopted Core Strategy/Placemaking Plan through the preparation 

of a new Local Plan for the period 2016-2036.   An Issues and Options Consultation 

Document was consulted on at the same time as the JSP Publication Draft Consultation 

(November 2017-January 2018) and an Options Consultation is taking place, between 12 

November 2018 to 7 January 2019. A draft Local Plan is scheduled to be published next 

summer 2019. 

 

Emerging Policy requirements 

 

2.16 The Joint Spatial Plan proposes two Strategic Development Locations in the B&NES area. 

 

 

Proposed Development No of Dwellings  

Total 

No of Dwellings  

2016-2036 (Plan period) 

North Keynsham 1,500 1,400 

Whitchurch (South East Bristol)  2,000 1,600 

 

 

2.17 The JSP is accompanied by an Infrastructure Position Statement (IPS) which sets out the 

strategic infrastructure required for the delivery of the Strategic Development Locations 

(SDL), including education, utilities, strategic transport, health and green infrastructure.   

The West of England Green Infrastructure Plan will identify the strategic green 

infrastructure required to deliver the JSP. This draft IDP details the relevant strategic 

infrastructure identified in the IPS.   

 

2.18  In addition to the SDLs  a further 1,000 homes are to be provided within B&NES urban 

areas, of which 300 will be allocated within the Bath urban area, and 700  in the rest of the 

district.   The current Local Plan Options consultation Winter 2018 is considering the 

distribution of the 700 units of ‘non-strategic growth’ outside Bath urban area in the rest of 

the district.  

 

2.19 As the development of details /masterplans for the SDLs is at an early stage, the 

infrastructure requirements indicated in this document are strategic in nature, reflecting 

the JSP policy requirements, and  do not consider in detail the infrastructure to be 

provided.   In addition the infrastructure requirements for the non strategic growth and 
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Urban living growth are yet to be determined.  Further details of infrastructure 

requirements will emerge with  the allocation of sites in the draft Local Plan.  

 

2.20 Alongside the Joint Spatial Plan the four authorities have prepared a Joint Transport Study 

(JTS) which has informed the JSP.  The JTS outlines future strategic transport proposals for 

delivery up to 2036 that address current challenges on the network and inform future 

development proposals in the JSP. 

 

 

Infrastructure Delivery and Funding 
 

National Context 

 

2.21 The National Infrastructure  Commission has prepared a National Infrastructure 

Assessment (July 2018).  Its core proposals include:  

 

 nationwide full fibre broadband by 2033  

 half of the UK’s power provided by renewables by 2030  

 three quarters of plastic packaging recycled by 2030  

 £43 billion of stable long term transport funding for regional cities  

 preparing for 100 per cent electric vehicle sales by 2030  

 ensuring resilience to extreme drought through additional supply and demand reduction  

 a national standard of flood resilience for all communities by 2050.  

 

 

Local Context 

 

2.22 The submitted JSP provides an Infrastructure Position Statement and summarises the 

strategic infrastructure necessary for the delivery of the SDL Green Belt Locations. 

 

2.23 The West of England Government Devolution order confirmed WECA as the Local 

Transport Authority for its area with a number of powers relating to the provision of local 

bus services. Powers and duties include the duty to produce a Local Transport Plan. It is 

important to note that, whilst WECA takes on the role of Transport Authority for the WECA 

area, Constituent Authorities remain the highway authority. Thus, a fully collaborative 

approach is required between constituent councils and WECA. 

 

2.24 Bath and North East Somerset Council manages the delivery of education infrastructure, 

public open space and transport and green infrastructure.   

 

Funding Streams 
 

2.25 Financing the construction, operation and maintenance of infrastructure will depend on a 

series of funding sources including grants, loans, taxations, levies and rates.  

 

Developer Contributions 

 

2.26 Developer contributions will form an important component of the overall funding 

package and the Council will seek to utilise Section 106 Planning Obligations (S.106) and 

the Community Infrastructure Levy (CIL) collected, as appropriate, to ensure that 

development is acceptable in planning terms and that infrastructure is provided to 

support the development of the area.  
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Community Infrastructure Levy 

 

2.27 The Community Infrastructure Levy (CIL) is a charge on new development to help deliver 

infrastructure to support the development of the district area.  The charge is an amount 

that must be paid £ per square metre on qualifying development. The B&NES CIL 

Charging Schedule 1 was approved on 17th February 2015 and took effect on 6th April 

2015.   The CIL charges set out in the Charging Schedule are subject to indexation.   

 

2.28 CIL must be spent on the provision, improvement, replacement, operation or 

maintenance of infrastructure needed to support the development of the area.  

 

2.29 The Local Authority Regulation 123 list2 sets out the infrastructure types that the Council  

can fund, partly or wholly, through CIL receipts. These are: 

 

 Strategic Transport Infrastructure including cycling and walking infrastructure, and 

public transport (excluding development specific mitigation works on, or directly 

related to, a development site); 

 Green Infrastructure to deliver the requirements set out in the Green Infrastructure 

Strategy (excluding on site provisions); 

 Early Years provision set out in the Childcare Sufficiency Assessment (Except for the 

Whitchurch Strategic Site and Bath Western Riverside Charging Zone proposal); 

 School Schemes set out in the Schools Organisation Plan (except primary schools and 

places required by strategic site and Bath Western Riverside Charging Zone 

proposals); 

 Social Infrastructure, including social and community facilities, sports, recreational, 

play infrastructure and youth provision, and cultural facilities (excluding on site 

provisions); 

 Strategic Energy Infrastructure (excluding on site provisions); 

 Health and well-being infrastructure (excluding on site provisions); 

 Strategic waste facilities; 

 Strategic Flood Risk Management infrastructure (excluding on site provisions).  

 

2.30 A proportion of the CIL collected will be allocated to Town and Parish Councils.  The 

allocation is as follows:  

 

 Local Funds: 15% of CIL (up to a maximum of £100 per Council Tax dwelling in the 

area per annum) or 25% with adopted Neighbourhood Plans (uncapped) will be 

passed directly to local communities (Parish Councils or Town Councils); CIL  In the 

unparished Bath area of the district, B&NES Council will hold the funds until an 

appropriate framework for spending the local proportion is developed.   

 Administration Costs: Up to 5% of CIL receipts will be used within the Planning Services 

to cover costs associated with monitoring, managing and collecting  

 Strategic Funds: The remaining CIL receipts will be allocated by B&NES Council.  

.  

2.31 The strategic CIL funds will be targeted to address infrastructure priorities identified in the 

IDP. The decision on how to spend the CIL income (on the above items) will be made as 

part of an annual process that aligns with the Council’s annual revenue budget and 

capital programme setting.  

 

2.32 The local CIL funds can be spent on a wider range of projects.  The Regulations state that 

this local proportion of funds must be used  

                                                 
1
 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-

Permission/bnes_charging_schedule_25_feb_2015.pdf 
2 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-

Permission/bnes_reg_123.pdf  

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-Permission/bnes_reg_123.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-Permission/bnes_reg_123.pdf


B&NES Draft Infrastructure Delivery Programme 2018 

 

10 
 

 

 

 

“to support the development of the local area by funding 

(a) the provision, improvement, replacement, operation or maintenance of 

infrastructure; or 

(b) anything else that is concerned with addressing the demands that 

development places on an area.” 

 

2.33 For other infrastructure necessary to make development acceptable, the Council will 

continue to seek provision through use of planning conditions and planning obligations 

i.e. S.106 Agreements, on a site by site basis. 

 

Planning Obligations 

 

2.34 The Planning Obligations Supplementary Planning Document3 came into force at the 

same time as the CIL Charging Schedule, on 6th April 2015.  This document provides 

guidance to developers on the type and level of contribution that developments of 

different sizes and types will be expected to deliver and guidance on Section 106 

agreements. 

 

2.35 Development obligations prior to 6th April 2015 were agreed for funding for off site 

infrastructure such as school places, green infrastructure and strategic transport.  

Following the introduction of the CIL Charging Schedule on 6th April 2015, planning 

obligations are confined to Affordable Housing and site related requirements which are 

not contained within the Regulation 123 list.    

 

2.36 B&NES Core Strategy identifies a number of large development sites which have multiple 

infrastructure requirements. The developments are subject to Planning Obligations / 

Section 106 Agreements. They include the following:  

 

 

Core Strategy 

Allocations/Key sites 

Infrastructure Projects necessary to make development 

acceptable in planning terms 

Bath Western 

Riverside/Enterprise Area 

(BI.3a) 

App Ref 16/01733/EOUT 

Developer: Crest Nicholson 

-Affordable Housing  

-Destructor Bridge  replacement (complete) 

-River Wall maintenance 

-New pedestrian bridge across the River Avon 

-New paths and cycleways, enhanced pedestrian links 

-Transport Contribution for Bath Rapid Transit (no longer 

going ahead) or alternative 

-Highway Works 

-Bus Service Contribution 

-New Primary School 

-New Early Years Facility 

-New GP surgery (subject to condition) 

-Cultural Building contribution 

-Riverside Park 

-Oldfield Park Station refurbishment contribution 

-Allotment Contribution  

-Library Contribution 

 

Former MoD Foxhill site 

(Mulberry Park)(BI.9a) 

-Affordable Housing 

-New Primary School  (Complete) 

                                                 
3 http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-

documents-spds/plannin 
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App Ref 

14/04354/EOUT  

 

Developer: Curo 

 

-New Early Years Facility (Complete) 

-New Community Facility(Complete) 

-Youth Services Contribution 

-Library Contribution  

-Allotments Contribution 

-Contribution to Upgrading Green Space in Local Area 

-On Site Green Space Provision 

-Highway Works  

-Public Transport Contribution 

 

Former MoD Ensleigh site 

(Ensleigh) (BI.27a 

 

App Ref 14/01853/EFUL 

Developer: Linden Homes & 

Bloor Homes 

-Affordable Housing Provision 

-Contribution to new Primary School and Land 

Contribution (Primary School complete) 

-Bus Service Contribution 

-Bus Stop /Shelter Contribution 

-Green Space Contribution 

-On site Green Space Provision 

-Highways Agreement 

 

Ensleigh (Royal High School 

Playing Field site) 

 

15/03511/EOUT 

Developers: Bloor  Homes 

and Linden Homes 

Community Infrastructure Levy Contributions 

 

Contributions towards new Primary School on site.   

Former MoD Warminster 

Road (Holburne Park) 

(BI.28a) 

 

App Ref 

14/2272/EFUL As amended 

 

Developer: Hardrock 

Developments 

-Affordable Housing Provision 

-Bus Stop /Shelter Contribution 

-Footpaths Contribution 

-Car Club Contribution 

-Allotments Contribution 

-Off site Green Space Contribution 

-On site Green Space Provision 

-Public Transport Contribution 

-Primary School Contribution and Land Contribution 

-Youth Services Contribution 

-Highways Works 

 

East of Keynsham Urban 

Extension (KI.20a) 

 

App Ref 16/00850/OUT   

Developer: TBC 

 

Outline permission 16/00850/OUT approved subject to 

Community Infrastructure Levy Contributions and a S106 

securing: 

 

-Affordable Housing  

-Contributions in relation to the provision of land for a new  

primary school in East of Keynsham 

-On site Green Space provision 

 -Fire Hydrant Contribution  

-Bus Service Contribution 

-Pedestrian improvements  

-Provision of a signalised crossing on the Bath Road 

-Upgrade to bus stop telematics  

-Financial contributions for improving the woodland 

including the management of the woodland specifically 

for bats, 

South of Keynsham Urban 

Extension (KI.21a) 

Planning  permission is approved  (on two sites) subject to 

Community Infrastructure Levy Contributions and a S106 
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App Refs 

16/02077/FUL 

 

 Developer: Bloor Homes 

 

15/04290/FUL  

 

Developer: Persimmon 

 

securing 

 

-Affordable Housing Provision 

- Contribution and Financial Land Contribution  towards 

new Primary School in East of Keynsham 

-On site Green Space provision 

-Bus Service Contribution 

-Fire Hydrant Contribution  

 

Whitchurch Urban Extension 

(RI.14a) App Refs 

16/04615/FUL 

Horseworld Developer 

Bellway Homes 

And 16/02055/FUL 

Developer:  

Barratt Homes 

Planning  permission is approved  (on two sites) subject to 

Community Infrastructure Levy Contributions and a S106 

securing 

 

Community Infrastructure Levy Contributions plus S106 

agreements signed 

-Primary School Land Financial Contribution 

-Primary School Contribution 

-Early Years Contribution 

-Affordable Housing Provision 

-On site Green Space Provision 

-Fire Hydrants 

 

Odd Down Urban Extension 

(BI.41a)  

 

The Preparation of a 

comprehensive Masterplan, 

through public consultation, 

and to be agreed 

by the Council, will be 

required prior to a formal 

planning application 

 

Application ref 17/02588/EFUL is resolved to be approved 

subject to a S106 contributions and Community 

Infrastructure Levy.   

 

Core Strategy Policy requirements include: 

 

Affordable Housing Provision 

 

Provision of Green infrastructure including 

multifunctional green space (formal, natural and 

allotments); well integrated Sustainable Urban 

Drainage Systems and habitat, pedestrian and 

cycle connectivity within the site and to the 

surrounding area. 

 

Contributions to facilitate the expansion of St Martin’s 

Garden Primary School 

 

Provision and contributions towards, pedestrian and 

cycle access, and connectivity to local centres, local 

facilities and services. 

 

Highway Works re access and junction improvements 

 

 

Local Grant Funding 

 

2.37 The West of England Combined Authority (WECA) Devolution Deal secured £900m of 

funding for the region, over 30 years, split equally between capital and revenue. WECA 

say that they will target investments which generate a financial return or lever in a 

significant proportion of the project funding from other sources to maximise the impact 
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and benefits derived from the Fund. The following schemes have been awarded 

Feasibility and Development Funding from WECA: 

 

 Development of WECA Joint Spatial Plan Mitigations (including) 

• A4-A37 orbital route (including Hicks Gate roundabout improvements) 

• A37-Bristol Link 

• A4 MetroBus (Bristol to Keynsham MetroBus) and Callington Road Link 

• Orbital Metrobus 

• Park and ride provision 

• A4 Bristol – east Keynsham 

• Avon Mill Lane to A4 link 

• Keynsham rail station improvements 

• Park and rides around Bristol 

• Walking and cycling package including strategic cycling routes 

 Rapid Transit Options 

 East of Bath Link 

 Freezing Hill / A420 junction 

 A37 to A362 Improvements – Somer Valley Enterprise Zone 

 Hospitality & Catering Education Centre (Promoted by Bath College) 

 Digital and Creative Innovation Centre (Promoted by Bath College) 

 Housing Infrastructure Fund 

 

 

2.38 There are a number of different funding streams that the Councils and West of England 

LEP /WECA have been bidding for.  In terms of sustainable transport and addressing air 

quality, the Sustainable Transport Transition Year fund and the Go Ultra Low City Scheme 

(a West of England project) follow on from the Local Sustainable Transport Fund that the 

Travel West brand carried forward. 

 

2.39 Projects within Bath and North East Somerset area have secured grant funding from the 

following  funds:  

 

 Local Growth Fund (LGF) 

 Economic Development Fund (EDF) 

 Revolving Infrastructure Fund (RIF) 

 Cycle City Ambitions Funding (CCAF) 

 

 

Project Funding 

Stream 

 

Current 

Funding 

Allocation 

£m 

Status re 

funding 

Bath Quays  

New grade A office quarter for Bath to 

deliver required critical mass of modern 

office development, supporting 

development for the 

Riverside Enterprise Area' 

EDF £27.9 Approved 

Outline 

Business 

Case 

Bath Quays South (Phase 1a) 

Local enabling infrastructure works on the 

Bath Quays South site, comprising of 

demolition, remediation, 

floodwall/embankment works, public 

realm and landscaping. 

EDF £6.2m Funding 

fully 

approved 

Bath Quays North (Phase 1b) EDF £1.8m Funding 
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This project involves the relocation of the 

Bath Riverside coach park, situated in the 

Quays North development site, to the 

Odd Down Park & Ride facility. 

fully 

approved 

Bath Quays Waterside  

Flood relief scheme, supporting 

development for the Bath City Riverside 

Enterprise Area 

RIF £6.1m Funding 

fully 

approved 

Bath Quays Bridge  

A new pedestrian and cycle footbridge 

over River Avon connecting Bath Quays 

North and South, as well as further 

enhancing the connectivity of Bath to its 

river through the Quays Waterside 

project. £425k of capital grant is sought 

from the Local Growth Fund.  

LGF 

CCAF 

£0.4 LGF 

£3.1m 

CCAF 

Approved 

Outline 

Business 

Case 

Bath Innovation  

Grow on/accelerator space as part of 

wider Bath Quays project together with 

public realm and other infrastructure to 

enable delivery 

LGF £10.0m Approved 

Outline 

Business 

Case 

Saw Close Public Square Bath City Centre  

Funding to deliver improvements to the 

public highway and footways of Saw 

Close and the adjacent area of Upper 

Borough Walls to complete the Saw Close 

development public realm works. (under 

construction) 

RIF 

LGF 

£1.08m Funding 

fully 

approved 

Construction Skills Academy  

Delivery of a construction skills training 

centre to support a full range of 

construction disciplines and trades at the 

Norton Radstock campus 

LGF £2.7m Completed 

Destructor Bridge Renewal  RIF £1.8m Completed 

Gas holder decommisisoning scheme  

Demolition of gas holders in Bath and 

associated remediation works,  

RIF £4.1 Funding 

fully 

approved 

 

Other Sources of Funding  

 

2.40 There is a wide range of sources of funding that could be used to provide infrastructure . 

In most cases other sources of funding will be key to supporting the delivery of 

infrastructure, for example through funding mechanisms from the Council, the West of 

England Combined Authority, and the Government.  In addition capital programmes of 

Government agencies such as the Environment Agency, the NHS and Network Rail, and 

Education and Skills Funding Agency funding through the Government’s “Free School” 

programme will also contribute. Private funding such as funding for utilities infrastructure 

provided by private utilities and housebuilders is also part of the development process.  

Charity funding and lottery funding can also be potential funding sources.  

 

 

Infrastructure Schedule  
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2.41 This IDP document is accompanied by a schedule of infrastructure projects (Part 4) setting 

out the projects, estimated costs and phasing and delivery arrangements and showing 

potential funding sources.  Where possible, we have used service providers’ own 

estimates of the cost of their infrastructure requirements. Many items may be funded by 

more than one source and these may change through the plan period. However, in 

many cases, for example until the feasibility of projects has taken place, there is no cost 

information.  Costs identified in the IDP will be refined as further technical work progresses.   

 

2.42 The project priority is classified into 3 sections - Critical, Necessary and Desirable.   

 

 Critical – Projects which must happen typically in advance of housing construction 

to physically enable the delivery of housing growth in the District, such as flood 

defences. 

 Necessary – Projects that are required if delivery of growth is to be supported by 

infrastructure in a timely and sustainable manner  such as  transport and schools 

 Desirable – Projects that are required for sustainable growth but non delivery is 

unlikely to prevent development in the short term. Notwithstanding this, the lack of 

delivery would not be in accordance with the Local Plan sustainable 

development placemaking principles.    

 

2.43 Potential sources of funding are shown for “critical” and “necessary” projects – to enable 

delivery of the housing growth, and some “desirable” projects as appropriate.  The 

potential funding sources do not include local CIL allocations which are decided by Town 

and Parish Councils, and in the case of the unparished area of Bath, the Bath City Forum 

makes recommendations on spend, and the Council’s Cabinet has the final decision.   

 

 

 

 

 

 



B&NES Draft Infrastructure Delivery Programme 2018 

 

16 
 

 

 

PART THREE: INFRASTRUCTURE REQUIREMENT BY CATEGORY 
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CHILDREN’S SERVICES: EARLY YEARS 

 

 

CHILDREN’S 

SERVICES 

EARLY YEARS FACILITIES 

Responsibility 

for Delivery 

Bath and North East Somerset Council has a statutory duty to ensure 

there are sufficient, high quality education places to meet present and 

future demand across all phases of education including early years. 

(Childcare Acts 2006 and 2016)   

 

It is expected that delivery of future provision will be through the Private, 

Voluntary or Independent (PVI) sectors with the Council only being a 

provider of last resort.  

 

Key Evidence 

Base 

Bath and North East Somerset Council Childcare Sufficiency 

Assessment4   

Consultations  

Existing  

provision 

Bath and North East Somerset Council has a range of childcare 

provision which is well distributed across the local authority area. 

 

The local area has a larger than national average number of private 

and voluntary providers over which the Council has limited influence. 

 

The most popular form of childcare continues to be family members 

 

Key Drivers of 

Infrastructure 

 

An ongoing process of Childcare Sufficiency assessment is updated and 

published on the Council’s website.  

 

Important issues include the Council’s current obligation to ensure the 

provision of 15 hours of free daycare to eligible (based on income) 2 

year olds, and for all 3 and 4 year olds. From September 2017 this 

obligation was increased to the provision of 30 hours per week of free 

daycare to eligible families with 3 and 4 year olds. The offer of 15 hours 

per week for eligible 2 year olds will remain unchanged.   Both of these 

initiatives which require the Council to ensure provision of sufficient 

places, are further impacted by growth in housing development.     

 

Infrastructure 

under 

construction/ 

recently 

completed  

Mulberry Park (former MoD Foxhill site), Bath (14/04354/EOUT) S106 

requirement.  Happy Days Pre School Nursery opened September 2018 

 

Somerdale site, Keynsham (13/01780/EOUT)  

Development includes provision of an early year’s facility - opening 

Autumn 2018 

Assessment 

of 

Infrastructure 

Needs  

 

Early Years provision may be required in either or both the Keynsham 

and Whitchurch Strategic Development Locations, depending on the 

sufficiency of provision available in Keynsham and Whitchurch in future. 

This can be provided via a standalone facility/facilities located on site 

or via an Early Years unit as part of the primary school(s). 

 

The latest Childcare Sufficiency Update (March 2018) indicates that 

there is still a variation in the number of childcare places between 

children’s centre areas, which is the means by which sufficiency is 

reported. The number of places is calculated in ratio to the estimated 

                                                 
4
 http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare-

sufficiency-assessm 
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CHILDREN’S SERVICES: EARLY YEARS 

number of children. This data is subdivided by Children’s Centre area to 

produce an analysis by smaller geographical area. 

 

In March 2018 Twerton and Radstock Children’s Centre areas have the 

lowest levels of childcare provision in comparison with the average 

childcare ratio across the whole of Bath and North East Somerset District 

- at 0.18 and 0.17 respectively, compared with an average of 0.32. The 

ratio of childcare places to children is also below average (0.32) in the 

Moorlands area (0.29), Paulton (0.23), Peasedown (0.29), and St Martins 

(0.29). 

 

Within each area of shortfall, (i.e. less than the Council’s average place 

ratio) there is ongoing work to increase the amount of places on offer. 

While a new early year’s facility is committed in Paulton, it is anticipated 

that the housing development at Paulton itself will increase the demand 

for places, and that may only accommodate the children generated 

from that development and the existing gap in places will remain. 

Funding S106/Private funded 

Infrastructure 

Projects 

Identified 

 

Somer Valley 

Polestar site, Paulton 07/02424/EOUT S106 requirement.   

Planning permission 16/04891/FUL for on site nursery was approved 

17/4/2018 

 

Keynsham 

North Keynsham Strategic Development Location – Early Years Provision 

necessary. 

 

Whitchurch 

Whitchurch Strategic Development Location –Early Years Provision 

necessary. 

Future Issues/ 

Risks 

Future education infrastructure requirements will be subject to review as 

new information on pupil/child number forecasts becomes available. 

 

Changes in legislation can affect infrastructure requirements.   
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CHILDREN’S SERVICES: PRIMARY SCHOOLS 

 

CHILDREN’S 

SERVICES 

PRIMARY SCHOOLS 

Responsibility 

for Delivery 

B&NES takes responsibility for delivery of projects. 

 

B&NES Council has a statutory duty to ensure sufficient schools are available 

for their area to provide primary and secondary education. 

 

The provision of school places is going through a period of dramatic 

change. In line with current government strategy, rather than being direct 

providers of school places via Community schools, Local Authorities are 

moving to becoming commissioners of school places via a range of 

providers that include Academies, Free Schools, Studio Schools, Foundation 

schools, Trust schools, Voluntary Aided schools, Voluntary Controlled schools 

and Community schools.  

 

Key Evidence 

Base 

B&NES Primary and Secondary School Organisation Plan  (2017-2021)5  

Consultations  

Existing  

provision 

As at September 2018 there are a total of 63 primary, infant and junior 

schools within B&NES.  There are three special schools and three primary 

schools with Resource Bases within the area, for children who have 

particular special educational needs. 

Key Drivers of 

Infrastructure 

 

The B&NES Primary and Secondary School Organisation Plan (2017-2021) 

outlines the current level of primary and secondary provision in B&NES, the 

projected pupil numbers based on births and resident population data up 

to admissions in September 2021 in detail, and outlines the estimated 

impact on pupil numbers as a consequence of the future planned housing 

development expected to be delivered within the Adopted Core Strategy 

and Placemaking Plan period up to 2029 and the emerging Local Plan 

period up to 2036.  It gives estimates for the number of school places likely 

to be required in each of the planning areas across the authority as a result 

of projected pupil numbers and proposes solutions as to how and where 

the need for these additional places might be met. 
Infrastructure 

under 

construction/ 

recently 

completed 

St Nicholas Primary expansion to a 420 place school being delivered. A new 

4 classroom block and internal remodelling to complete for September 

2019 intake.  

 

Swainswick Primary and Twerton Infants– Replace poor condition temporary 

buildings being delivered. Twerton to complete September 2018 and 

Swainswick to complete February 2019. 

 

 

Project School Area Status 

Expansion Weston All Saints C of E Primary 

School 

Bath Complete 

Expansion Roundhill Primary School Bath Complete 

Expansion St Saviour’s C of E Junior School Bath Complete 

Expansion Oldfield Park Junior School Bath Complete 

New School Abbot Alphege Academy MoD 

Ensleigh site  

Bath Complete 

New School Mulberry Park /former MoD Foxhill  Bath Complete 

                                                 
5
 http://www.bathnes.gov.uk/services/schools-colleges-and-learning/school-strategies-policies-planning 
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CHILDREN’S SERVICES: PRIMARY SCHOOLS 

Expansion Paulton Infant and Junior Schools Somer Valley Complete 

Expansion  St Mary’s C of E Primary School Somer Valley Complete 

Expansion St John’s C of E Primary School Keynsham Complete 

Expansion St Keyna Primary School Keynsham Complete 

Expansion* Bishop Sutton Primary School  Rural Areas Complete 

Expansion Farmborough C of E Primary 

School 

Rural Areas Complete 

Expansion* Saltford C of E Primary School Rural Areas Complete 

Expansion Ubley C of E Primary School Rural Areas Complete 

Upgrade Chew Magna Primary School Rural Areas Complete 

New School Somerdale Educate Together 

Primary Somerdale site 

Keynsham Complete 

*= Upgrade 

and 

Expansion 

   

 
 

Assessment of 

Infrastructure 

Needs  

Bath 

An expansion of St Martin’s Garden Primary School is required to 

accommodate pupils generated from the Core Strategy Urban Extension 

allocation at Odd Down. 

 

A new primary school to accommodate pupils generated by the Crest 

Development at  Bath Western Riverside and Central area is committed as 

part of the Crest planning permission for Bath Western Riverside via a S106.  

It is estimated to be delivered in 2023/24.  

 

An expansion of Bathwick St Mary C of E Primary School is planned to 

accommodate pupils generated from the MoD Warminster Road site and 

other developments.  The project is at design and feasibility stage.   

 

Keynsham 

Castle Primary School is being expanded to accommodate pupils 

generated from the previous major site allocations (K2A & K2B).   

 

A new school in East Keynsham is planned to accommodate pupils 

generated from the Core Strategy strategic sites.    

 

An expansion of St Keyna Primary School will also be required to provide 

capacity for the increased housing growth/capacity.   

 

Keynsham Joint Spatial Plan Strategic Development Location (SDL) is 

expected to require 1 no. 630 place primary school, located on the 

development site. 

 

Somer Valley 

Land at Silver Street (Midsomer Norton) is safeguarded for education 

provision, following the approval by the Education and Skills Funding 

Agency for a new primary Free School managed by Norton Hill School. 

 

Any further significant housing development in Peasedown St John or 

Paulton will create a need for additional land for a new school to serve 

each of these areas as the existing schools cannot take any further 

expansion above that already planned.  
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CHILDREN’S SERVICES: PRIMARY SCHOOLS 

Rural Areas 

In the rural areas (excluding Whitchurch) it is not anticipated that any new 

schools will be required.  However detailed examination of primary  school 

capacity  and the scope to expand schools to accommodate growth is 

ongoing as part of the process of  allocating the non-strategic growth sites 

through preparation of the Local Plan.  Details of this issue are included in 

the Local Plan Options document.   

 

As indicated in the Options document, some rural schools do not lend 

themselves/ have scope for any expansion due to their constrained sites. 

 

Whitchurch  

 

Whitchurch Primary expansion to a 315 place school is required to 

accommodate growth from the Core Strategy strategic site allocations 

which are under construction. An extension comprising a new 4 classroom 

block was granted planning permission on 30/10 /2018 (ref 

18/02445/REG03). The project is currently on target to complete for 

September 2019.  

 

Whitchurch Joint Spatial Plan Strategic Development Location (SDL) (2,000 

dwellings) is expected to generate the need for 620 primary pupil places.  

This should be in the form of 1 no. 630 place primary school located on the 

development site.  The masterplanning stage will consider siting and 

consideration should be given to provision of an educational campus with 

Early Years, Primary School, Secondary School and Sixth Form provision. 

 
Funding CIL/S106/Public Sector funding including Basic Need funding 

Infrastructure 

Projects 

Identified 

 

 

Bath  

New School - Bath Western Riverside (Crest Site) 

Expansion -  St Martin’s Garden Primary School  

Expansion -  Bathwick St Mary C of E Primary School 

Upgrade - Newbridge Primary School 

 

Keynsham 

New School - East of Keynsham  

Expansion - Castle Primary School 

Expansion – St Keyna Primary School 

1 no. New School North Keynsham Strategic Development Location  

 

Somer Valley Area 

Expansion - Longvernal Primary School, Midsomer Norton 

Expansion - Peasedown St John Primary School, Peasedown St John 

New School, Norton Hill Free School, Silver Street, Midsomer Norton  

 

Rural Areas  

Upgrade - Swainswick C of E Primary School, Swainswick 

Expansion - Cameley C of E  Primary School, Temple Cloud 

Expansion – Freshford C of E  Primary School, Freshford 

 

Whitchurch 

Expansion – Whitchurch Primary School, Whitchurch 

1 no. 630 place Primary School located at the  Whitchurch Strategic 

Development Location  
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CHILDREN’S SERVICES: PRIMARY SCHOOLS 

 

Future Issues/ 

Risks 

Future education infrastructure requirements will be subject to review as 

new information on pupil/child number forecasts becomes available. 
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CHILDREN’S SERVICES: SECONDARY SCHOOLS 

 

 

CHILDREN’S 

SERVICES 

SECONDARY SCHOOLS 

Responsibility 

for Delivery 

B&NES takes responsibility for delivery of projects. 

 

B&NES Council has a statutory duty to ensure sufficient schools are available 

for their area to provide primary and secondary education. 

 

The provision of school places is going through a period of dramatic 

change. In line with current government strategy, rather than being direct 

providers of school places via Community schools, Local Authorities are 

moving to becoming commissioners of school places via a range of 

providers that include Academies, Free Schools, Studio Schools, Foundation 

schools, Trust schools, Voluntary Aided schools, Voluntary Controlled schools 

and Community schools.  

 
Key Evidence 

Base 

Primary and Secondary School Organisation Plan (2017-2021)6 

Consultations  

Existing  

provision 

As at September 2018 there are a total of 12 secondary schools and 3 

Studio Schools within B&NES.  There are three special schools and one 

secondary school with a Resource Bases within the area, for children who 

have particular special educational needs. 

Key Drivers of 

Infrastructure 

 

Pupil numbers are expected to increase  (from previous years)  for 

admissions into Year 7 in 2017/2018 onwards when the current primary pupils 

who entered Reception in 2010/2011 reach secondary school age and 

generally to remain higher from that point onwards. 

 

The growth in housebuilding generates additional demands in some areas.   

 
Infrastructure  

recently 

completed 

Studio schools (14-19 age group) have recently been opened in Keynsham 

and Radstock. 

Assessment of 

Infrastructure 

Needs  

JSP Strategic Development Locations 

Development in the Strategic Development Location at South East Bristol/ 

Whitchurch identified in the Draft Joint Spatial Plan would generate the 

need for a new Secondary School.  This would be associated with the need 

for additional capacity in the Keynsham catchment area.  The new 

secondary school would accommodate pupils generated from the new 

housing development in Whitchurch (CS/PMP RA5) and the JSP Whitchurch 

Strategic Development Location.  This new provision will serve to provide 

increased capacity in the Keynsham Broadlands School catchment for 

pupils generated from the North Keynsham JSP Strategic Development 

Location.   However further capacity will still be required in Keynsham, and it 

is anticipated that a moderate expansion of Wellsway School will be 

necessary.    

 

The SDLs will require 1 no. 600 place (120 per year group) secondary school 

with a 160 place (approx.) sixth form located on the Whitchurch site 

Consideration could be given to provision of an educational campus that 

provides early years facilities, primary school, secondary school and sixth 

                                                 
6
 http://www.bathnes.gov.uk/services/schools-colleges-and-learning/school-strategies-policies-planning 
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CHILDREN’S SERVICES: SECONDARY SCHOOLS 

form provision.   

 

Bath 

Additional secondary school places are projected to be required in the 

Greater Bath Consortium Planning Area as secondary pupil numbers are 

projected to gradually increase. To be achieved via the expansion of 

existing schools in Bath. 

 

Keynsham 

A new secondary school at Whitchurch will allow capacity in the 

Broadlands School catchment (see above).  However there will also be a 

need for a moderate expansion of Wellsway School to meet the overall 

projected school place requirements. 

 

Somer Valley 

Additional secondary school places are projected to be required to 
accommodate pupils generated from new developments in the Somer 

Valley area.  

 

Rural Areas 

There is projected to be sufficient capacity in the Rural Area at Chew Valley 

School as the planned development in this area is on a smaller scale and 

most has already been accounted for within existing known developments. 

 

Whitchurch 

See above -  JSP Strategic Development Locations 

 
Funding CIL/Government funding 

Infrastructure 

Projects 

Identified 

 

Bath 

-Expansion – Schools in Bath (2018-2021) 

 

Keynsham 

-Expansion - Wellsway School, Keynsham  

 

Somer Valley 

-Expansion - Norton Hill School, Midsomer Norton (2018-2021) 

 

Whitchurch Strategic Development Location 

- New secondary school including Sixth Form c 600 pupils with Planned 

Admission Number  of 120 - Whitchurch Strategic Development Location 

 

Future Issues/ 

Risks 
Future education infrastructure requirements will be subject to review as 

new information on pupil/child number forecasts becomes available. 
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CHILDREN’S SERVICES: SPECIAL EDUCATION  NEED & DISABILITIES  
(SEND) SCHOOL PROVISION  

 

CHILDREN’S 

SERVICES 

SPECIAL EDUCATION NEED & DISABILITIES.(SEND) SCHOOL 

PLACE PROVISION 
Lead Responsibility 

for Delivery 

B&NES Education Inclusion Service 

Key Evidence Base  

Consultations  

Existing provision Three Ways School, Aspire Special School, Bath and Fosse Way School, 

Radstock, are existing special schools in B&NES district. 

Key Drivers of 

Infrastructure 

The Local Authority has a statutory duty to ensure a sufficiency of 

school places, including special school places for children living within 

their area. This provision has now reached capacity and growth in 

places is required 

Infrastructure 

recently 

completed 

NA 

Assessment of 

Infrastructure 

Needs  

 

B&NES Corporate Research & Intelligence team has carried out work 

on the demographics of local SEND population. Actual growth in 

children with SEND living in the local area has been rapid in the last 3 

years. A need for additional SEND School Places for children aged both 

pre & post 16 has been identified.  

 

Due to lack of capacity in schools in the area, children and young 

people with SEND are travelling long distances to out of district 

placements and other Local Authority Special Schools.  

 

B&NES Council particularly has an increased need for special school 

places for children with Social, Emotional and Mental Health difficulties.  

 

B&NES Council also needs to develop an expanded post 16 offer for 

children with SEND to ensure children are not travelling long distances 

for their education and that the district is not overly reliant on 

independent school places. 

 

B&NES Council has identified strategic priorities for SEND school place 

development and local providers have been asked to propose local 

solutions to develop existing sites to expand capacity. Preferred 

providers have been identified who are able to expand provision to 

meet these strategic priorities. B&NES will consult with parents, carers 

and young people on these proposals. 

Funding  B&NES has been granted a DFE Capital Grant of £577,000 , over 3 years 

from 2018-2020, to support development of SEND provision.   

Infrastructure 

Projects Identified 

District Wide 

Expansion of 2 existing special schools, Aspire and Threeways to create 

an additional 53 spaces.  

 

The Capital Grant  will also support the development of  54 post-16 

spaces at Bath College & 12 new spaces at Broadlands secondary 

school 

Future Issues/ Risks There are funding risks, however the Council will still have a statutory 

duty to ensure sufficiency of local special school places.  
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GREEN INFRASTRUCTURE: STRATEGIC GREEN INFRASTRUCTURE 

 

GREEN 

INFRASTRUCTURE 

STRATEGIC GREEN INFRASTRUCTURE 

Lead Responsibility 

for Delivery 

B&NES Council, Natural England, Town and Parish Councils, charitable 

trusts and the voluntary sector 

Bathscape Partnership  

Key Evidence Base B&NES Green Infrastructure Strategy (March 2013)7 

WaterSpace Study (Sept 2017)  

Bathscape Heritage Lottery Bid (2018) 

Bathscape Landscape Character Appraisal (2017)8 

Bathscape Landscape Conservation Action Plan (2018)9 (detailed 

document to be published) 

Consultations  

Existing provision Strategic Green Infrastructure Corridors through rural areas and urban 

areas based around key recreational routes, river corridors, existing 

networks of wildlife sites and Strategic Nature Areas. 

 

The Bathscape constitutes the ‘green setting of Bath city in a hollow in 

the hills’ that forms one of the six headline attributes of the City of Bath 

World Heritage Site. Its boundary encompasses the city and 

surrounding hills and valleys. 

Key Drivers of 

Infrastructure 

 

Core Strategy/PMP Objective 2 aims to Protect and enhance the 

District’s natural, built and cultural assets and provide green 

infrastructure. 

 

Key outcomes include enhanced biodiversity -  halt overall biodiversity 

loss, adaptation to climate change, landscape and heritage 

conservation, well-functioning ecosystems, coherent ecological 

networks, healthy living, flood mitigation and sustainable urban 

drainage systems, sustainable transport and fuel/food production.  

 

Infrastructure 

recently 

completed 

Bathampton Riverside Linear Park Project complete. 

 

 

Assessment of 

Infrastructure 

Needs  

 

The JSP commits the local authorities to produce a West of England 

Green Infrastructure Plan that will deliver a ‘net gain’ for the 

environment. Each local authority will have responsibility to deliver the 

strategic GI identified. 

 

The current approved GI Strategy identifies a number of priority 

geographical projects that can deliver across a range of GI benefits. 

The identified projects are: 

 

•Wansdyke Heritage Greenway: an interpreted green corridor based 

around the remains of the Wansdyke 

•Green Setting of Bath World Heritage Site: to develop and deliver a 

joint management plan designed to protect and sustain the green 

setting and provide appropriate access within it for the local 

community and tourists. (Bathscape Project) 

•North-South Greenway: a green corridor linking Whitchurch in the 

                                                 
7
 http://www.bathnes.gov.uk/sites/default/files/e2389-app.1_draft_gi_strategy_0.pdf 

8
 http://www.bathnes.gov.uk/services/environment/green-infrastructure/bathscape 

9 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green-Infrastructure/bathscape_summary_june_18.pdf 

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green-Infrastructure/bathscape_summary_june_18.pdf
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GREEN INFRASTRUCTURE: STRATEGIC GREEN INFRASTRUCTURE 

north, southwards to the Somer Valley, largely following the line of the 

dismantled railway line 

•Bristol Bath Railway Path: coordinate management of the railway 

path to ensure it continues to provide a quality, multifunctional green 

corridor for both the community and wildlife 

•River Avon and Canal: to provide a framework to deliver the full 

green infrastructure benefits of this significant corridor (Refer section 

Green Infrastructure – WaterSpace) 

•AONB Linkway: to strengthen the habitat and access connectivity 

between the Mendip Hills and southern part of the Cotswolds AONB 

•Restoring Priority Habitats: to increase and then sustain coverage of 

priority habitat across the district, with a particular focus within 

Strategic Nature Areas (SNAs) 

•Protecting and sustaining ecological networks: to develop an 

approach to identify and protect ecological networks to support land 

use planning and management decisions, including a working network 

map based on strategic nature areas, designated sites, wildlife 

corridors, priority habitats and other key features. 

 

Consultation for the Bathscape scheme identified needs including an 

improved path network, better interpretation, woodlands and 

grasslands enhanced both for biodiversity and access, maintenance 

of important views, and better care, management and interpretation 

of historic features in the landscape. 

 

Potential Funding 

Sources 

Potential Funding Sources include: 

•Revised management regimes for Council owned land 

•Partnership working with key land owners and managers 

•Working with the voluntary and community sector 

•External funding e.g. Heritage Lottery Fund for specific access, 

biodiversity or heritage/landscape projects. (£1.65 million has been 

secured from the Heritage Lottery Fund) 

•Developer contributions (CIL/ S106) and Masterplan principles e.g. 

green corridor 

 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule.   

 

District 

WaterSpace project – see WaterSpace – River Avon, Kennet and Avon 

Canal section  

 

Bath 

Bathscape Project - Projects in the Bathscape Landscape 

Conservation Action Plan  

• improving access to and understanding of the landscape and 

natural environment 

• improving its long term management 

• revitalising its use for health, recreation and fun. 

 

Keynsham 

Manor Road Local Nature Reserve 

-Enhancements and biodiversity protection 

Green Infrastructure for Keynsham Strategic Development Location 

 

Somer Valley 
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GREEN INFRASTRUCTURE: STRATEGIC GREEN INFRASTRUCTURE 

Somer Valley Greenways - Enhance Greenway recreation routes 

connecting communities to the Town park. 

 

Whitchurch 

Green Infrastructure for Whitchurch Strategic Development Location 

Future Issues/ Risks Risks include risks to biodiversity, flooding and management / 

maintenance of areas.   

 

Green Infrastructure corridors link B&NES with the neighbouring 

authority areas that are under separate control.  

 

Threats identified to heritage within the Bathscape area include: 

fragmentation of land ownership and habitats, loss of skyline trees, loss 

of priority grasslands, ash die-back and future tree diseases, and 

climate change. 
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GREEN INFRASTRUCTURE: GREEN SPACE (FORMAL & NATURAL) 

 

GREEN 

INFRASTRUCTURE 

GREEN SPACE (FORMAL & NATURAL) 

Lead Responsibility 

for Delivery 

B&NES Council.  

 

Additional agencies include Natural England, Town and Parish 

Councils, charitable trusts and the voluntary sector  

Key Evidence Base Green Space Strategy 2015-2029 (Dec 2015)1011 

WaterSpace Study (Sept 2017) refer to  ‘Waterspace – River Avon and 

Kennet & Avon Canal’ sub section below  

Bathscape (refer to ‘Strategic Green Infrastructure’ sub section 

above) 

Consultations  

Existing provision B&NES Council manages and maintains 50 hectares of formal 

parkland as well as 200 hectares of public open space, sports pitches 

and highway verges. Included within these areas are parks, 

recreation grounds and public open spaces, floral displays, 

allotments, trees, woodland and parks and open spaces events. 

 

The Avon Wildlife Trust look after 35 local nature reserves covering 

over 1,100ha. Within B&NES these include Chew Valley Lake, Burledge 

Hill, Folly Farm, Stephen’s Vale and Bathampton Meadow. 

 

The Woodland Trust own and manage 8 woods located within Bath 

and North East Somerset area. 

 

Key Drivers of 

Infrastructure 

 

Core Strategy/PMP Objective 2 is to Protect and enhance the 

District’s natural, built and cultural assets and provide green 

infrastructure including open space and growing space. 

 

Infrastructure 

committed/ 

recently completed 

Bath 

Weston Park Access improvements (Delivered) 

 

Weston Recreation Ground Access improvements (Completed) 

Hedgemead Park Restoration (Currently being delivered) 

 

Somer Valley 

New Outdoor Gym at West Clewes in Midsomer Norton (Delivered) 

 

Rural Areas 

Renovated playground space for the Freshford community. 

(Delivered) 

Bathampton Riverside Linear Park Project (Phase 1 Delivered) 

Renovated King George V Playing Field, Chew Magna – including 

replacement of the existing children’s play area, a new picnic  and a 

‘Nature’ area for use by the local primary school (Delivered) 

Temple Cloud Playground extension and refurbishment (Delivered) 

 

Assessment of 

Infrastructure Needs  

The Green Space Strategy assesses the quantitative and qualitative 

deficits or surpluses within different open space typologies.  Key 

                                                 
10

 http://www.bathnes.gov.uk/sites/default/files/banes_green_space_strategy_v10_0.pdf 
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GREEN INFRASTRUCTURE: GREEN SPACE (FORMAL & NATURAL) 

 findings can be  summarised as follows: 

- There is insufficient supply of youth play space across all area profiles 

- There is insufficient supply of parks and recreation grounds across all 

area profiles with the exception of Bathavon, which is the area with 

sufficient supply of most open space typologies (with the exception of 

youth and children’s play space); 

- All area profiles have a deficiency in at least two open space 

typologies 

 

The Green Space Strategy requires that new provision will be required 

where there is a new development and a planned increase in 

population, and/or an existing deficiency in supply or access to 

facilities exists. 

Potential Funding 

Sources 

CIL/S106/Public Sector funding/ Other 

DCLG released a guide in August 2011 outlining potential funding 

sources for community green spaces 12. 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule for all projects. Necessary projects include   

 

Bath 

Strategic improvement to Royal Victoria Park, Bath to continue to 

provide a destination park provision and to meet needs of increased 

population in the Enterprise Zone developments. Pond restoration, 

path resurfacing, access improvements, wayfinding, interpretation, 

landscaping/planting, lighting. 

 

River Avon Park - Repurpose riverside space and provide 

infrastructure for amenity/recreation and unify the separate parks 

(Kelston Fields, Norfolk Crescent, Green Park and Brassmill Green) 

along the river under one management 

 

Sydney Gardens restoration (if bid successful, to be funded by 

Heritage Lottery funding – Parks for people).   

 

Mulberry Park associated Green Infrastructure (Bathscape Project) 

 

Keynsham 

Strategic Improvements to Keynsham Memorial Park to create 

destination park provision. 

 

Abbots Wood, Keynsham - enhancements and maintenance 

including linking paths following increased use from surrounding Core 

Strategy allocated sites)(matched funding for S106 funds earmarked 

for this location) 

 

Green Space for the JSP North Keynsham Strategic Development 

Location 

 

Somer Valley 

Strategic improvement to Midsomer Norton Town Park to create a 

destination park for the Somer Valley area. Phase 1 funded which 

included the development of a Masterplan. Phase 2 included in 

Masterplan, but not yet costed. 

 

                                                 
12

 http://www.communities.gov.uk/publications/communities/greenspacefunding 
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GREEN INFRASTRUCTURE: GREEN SPACE (FORMAL & NATURAL) 

Whitchurch 

New Whitchurch Village Park  

 

Green Space for the JSP Whitchurch Strategic Development Location  

 

Future Issues/ Risks The maintenance, replacement and repair of existing open spaces is 

a critical issue.  Repairs are required to maintain safety standards and 

protect the Council’s liability. 

 

Multi-functional green space is the key to achieving value for 

resources, by planning, creating and managing areas to produce 

multiple public and environmental benefits, sharing resources 

between sites and combining investment from different sources 
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GREEN INFRASTRUCTURE: ALLOTMENTS 

GREEN 

INFRASTRUCTURE 

ALLOTMENTS 

Lead Responsibility 

for Delivery 

B&NES Council and Parish Councils. 

Key Evidence Base Green Space Strategy 2015-2029 (Dec 2015)   

B&NES Local Food Strategy (2014 – 2017) 

Consultations  

Existing provision There are 42 allotment garden sites across B&NES. 

B&NES Council is only responsible for the 23 sites in Bath. Elsewhere 

allotments are managed by other local bodies, such as Parish Councils 

and social housing organisations. 

Key Drivers of 

Infrastructure 

 

Local food growing spaces are not only an important leisure resource, 

but they are recognised locally and nationally for their value as open 

spaces, especially in urban areas and for their contribution to 

sustainable development and health objectives including:-local food 

production, physical activity promotion, community cohesion, green 

infrastructure networks, biodiversity -and their potential for educational 

opportunities 

 

The Placemaking Plan indicates that further provision of allotments and 

informal food growing space is needed and any loss should be 

resisted. 

Infrastructure under 

construction/ 

recently 

completed 

Fairfield Valley new allotments – to replace allotments at Southbourne 

Gardens development (S106 obligation) completed. 

 

Extension to King Georges/Lansdown View, Bath (Delivered) 

Assessment of 

Infrastructure 

Needs  

 

The Green Space Strategy assesses the quantitative deficits or surpluses 

of allotments.  The Bath, Keynsham and Somer Valley areas all have a 

deficit of allotments that will increase following allocated 

developments unless provided for off-site. 

Potential Funding 

Sources 

S106/CIL  

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule.   

 

New allotments are required to be provided for the Mulberry Park 

(former MoD Foxhill site) and Warminster Road site. An off-site S106 

contribution has been received for this purpose from Mulberry Park 

development.  Options are being examined.  

 

New allotments are required in Keynsham, Westfield, Radstock and 

Midsomer Norton to meet the demand from a growing population. 

 

Future Issues/ Risks The maintenance and repairs to existing allotment sites is a critical 

issue.   
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GREEN INFRASTRUCTURE: WATERSPACE PROJECT RIVER AVON 
AND KENNET & AVON CANAL 

 

GREEN 

INFRASTRUCTURE 

WATERSPACE – RIVER AVON AND KENNET & AVON CANAL 

Lead Responsibility 

for Delivery 

B&NES, the Canal & River Trust, the Environment Agency and Wessex 

Water are working in partnership as the Waterspace Partnership on a 

strategy for the River Avon and Kennet and Avon Canal.   

Various Partners  lead on project delivery 

Key Evidence Base B&NES Green Infrastructure Strategy (March 2013) 

WaterSpace Study (Sept 2017)13 

Consultations Extensive consultation was carried out as part of the WaterSpace 

Project, see the project consultation report for more details on our 

webpage www.waterspacebath.org.uk 

Existing provision The WaterSpace Study area covers 16 miles of the River Avon and 

Kennet & Avon Canal, from Dundas Aqueduct to Bath to Hanham 

Lock. 

 

Key Drivers of 

Infrastructure 

 

The WaterSpace project has involved surveys, mapping work, data 

collection and stakeholder and public engagement events, all 

focused on these five themes: 

• Assets and Asset Management 

• Mooring Strategy and Navigation  

• Regeneration &Development 

• Water quality & Environmental Enhancement  

• Recreation and Leisure 

 

Infrastructure under 

construction/ 

recently 

completed 

Works to create Bath Quays Waterside park, flood defence and 

mooring upgrades adjacent to Green Park completed. 
14/04195/EREG03 

Green Park upgrade works are in progress. 

River Safety works completed 

Kennet and Avon Canal Towpath Resurfacing phase 1 complete  

Flood defence works – See Water - Flooding and Drainage section. 

Saltford Mooring Trial 

 

Assessment of 

Infrastructure 

Needs  

 

The WaterSpace Study includes opportunities to create moorings, 

improve green spaces and parks, enhance biodiversity, realise safe 

access for sport and leisure and improve public spaces and paths. Of 

the 35 projects – some are project ideas which have funding, others 

are part-funded, and some are just a concept. 

 

The WaterSpace Study has defined a River Avon Park area (through 

the Enterprise Area in Bath) and has undertaken costed initial pocket 

park designs for the five pocket parks. External funding has also been 

secured to support a joint maintenance and management plan for the 

River Avon Park, and various audits have already been undertaken. 

s106 funding has been secured which will support maintenance of the 

green spaces and towpath and in the 5 small park spaces, the 

implementation will be informed by the Maintenance and 

Management Plan 2018. 

Potential Funding 

Sources 

CIL/S106/Public Sector/Other  

Infrastructure Refer to Part 4 Schedule.  Projects included in the WaterSpace Study 

                                                 
13

 http://www.bathnes.gov.uk/services/environment/river-safety/rivers-canals/water-space-study 
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GREEN INFRASTRUCTURE: WATERSPACE PROJECT RIVER AVON 
AND KENNET & AVON CANAL 

Projects Identified include the following: 

 River Avon Park  

 Wilding the River - Part funded A series of projects ideas to 

improve habitats for wildlife and enhance environment. 

 River Safety  

 Friends of the River Park & Maintenance Opportunities   

 River Events, Walking & Arts Projects  

 River Movement Network  

 Mooring Provision  

 Boater Facilities  

 Renewable Energy  

 Angling Improvements 

 

There is a five year priority and funding plan14 

During 2018 a River Avon Park Maintenance and Management Plan 

has been produced for land in the ownership of either B&NES Council 

or the Canal & River Trust. 

 
 

Future Issues/ Risks Refer to Flood Defence and Drainage section 

 

The maintenance, replacement and repair of existing infrastructure is a 

critical issue.  Repairs are required to maintain safety standards and 

protect the Council’s liability. 

 

 

 

 

                                                 
http://www.bathnes.gov.uk/services/environment/river-safety/rivers-canals/water-space-study
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GREEN INFRASTRUCTURE: OUTDOOR SPORT & RECREATION 

 

GREEN 

INFRASTRUCTURE 

OUTDOOR SPORT & RECREATION 

Lead Responsibility 

for Delivery 

B&NES Council 

See related Leisure and Built Sports Facilities 

Key Evidence Base Playing Pitch Strategy  

The Fit for Life Strategy (2014)  

Consultations Playing Pitch Strategy (Draft May 2016) 15 

Existing provision Details of provision can be found in the Playing Pitch Strategy (Draft 

May 2016).  This covers public and private providers.   

Key Drivers of 

Infrastructure 

 

The NPPF highlights the importance of having access to high quality 

open spaces and opportunities for sport and recreation 

 

The Fit for Life Strategy (2014) sets out the Council’s ambitions for 

improving health and wellbeing and reducing health inequalities in the 

area through increasing physical activity levels.  

 

An update to the Playing Pitch Strategy is currently being undertaken 

by the Council.  A draft is available.   

Infrastructure under 

construction/ 

recently 

completed 

New Outdoor Gym at West Clewes in Midsomer Norton 

 

Alice Park Skate Park, Bath  funding has been awarded to the Alice 

Park Trust to enable work to start on the new facility, 

Assessment of 

Infrastructure 

Needs  

 

The Playing Pitch Strategy includes a detailed action plan.  It 

recommends carrying out a feasibility study to identify the appropriate 

site locations for additional 3G rubber crumb pitches strategically 

placed across Bath and North East Somerset.  

 

A 3G rubber crumb pitch has been identified as a requirement in 

Lansdown, Bath.  

 

Public tennis facilities have been identified as poor quality and in need 

of refurbishment.   

 

Refurbishment of public tennis courts in Sydney Gardens, Alice Park, 

Royal Victoria Park, Keynsham Memorial Park and Chew Valley Leisure 

Centre is required to meet identified local need.    

Potential Funding 

Sources 

CIL /S106./Public sector/Private sector funding 

Infrastructure 

Projects Identified 

A new 3G rubber crumb pitch site, hockey Artificial Grass Pitch (AGP), 

hockey pitch at Lansdown. Tennis Courts refurbishment - Sydney 

Gardens, Alice Park, Royal Victoria Park, Keynsham Memorial Park and 

Chew Valley Leisure Centre.   

Future Issues/ Risks The ongoing maintenance of existing and new playing fields is a critical 

issue.   

 

Grant funding will be required for delivery of infrastructure.   

 

 

 

                                                 
15

 http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset 
 

http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset
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COMMUNITY FACILITIES: LEISURE AND BUILT SPORTS FACILITIES 

 

 

COMMUNITY 

FACILITIES 

LEISURE AND BUILT SPORTS FACILITIES 

Lead 

Responsibility 

for Delivery 

B&NES Council 

B&NES has an agreement with GLL, a social enterprise, to operate leisure 

centres in Bath and Keynsham, and Writhlington Trust, to operate leisure 

facilities in the Somer Valley.   

Key Evidence 

Base 

Fit for Life Strategy (2014) 

Consultations  

Existing 

provision 

The Council provides numerous leisure facilities throughout the district. In 

addition to this there are a number of private facilities such as the Bath 

Rugby Club at the Recreation Ground (the ‘Rec’) and Bath City FC, and 

the University of Bath sports training facilities. 

 

The main facilities are as follows: 

 

 Bath Sports and Leisure Centre run by GLL  

 Culverhay Sports Centre, Bath  run by GLL 

 Keynsham Leisure Centre is run by GLL.  

 Chew Valley Leisure centre is a dual use site based at Chew Valley 

School and serves the local parishes of the rural Chew Valley area. 

 

Independently managed sites include 

 

 Writhlington Sports Centre 

 Midsomer Norton Sports Centre 

 Paulton Swimming Pool 

 Somerdale Pavilion, Keynsham 

 Wellsway Sports Centre 

Some of Bath and North East Somerset’s Schools also have Sports Centres 

that are open to the public. 

Key Drivers of 

Infrastructure 

National and local policy aims to improve health and wellbeing of the 

whole population and reduce health inequalities through increasing 

physical activity levels and increasing participation in Sport and Active 

Lifestyles. 

Infrastructure 

under 

construction/ 

recently 

completed 

Bath Sports and Leisure Centre refurbishment.  

 

Keynsham Leisure Centre - a major refurbishment by B&NES /GLL is being 

undertaken, including an improved sports hall for badminton and other 

sports, a refurbished swimming pool with viewing gallery, a new teaching 

pool, as well as enhanced gym facilities and new soft play area.  

Assessment of 

Infrastructure 

Needs  

 

Bath Rugby is committed to finding a permanent solution at the Bath 

Recreation Ground, providing world-class facilities. It is at pre-design 

consultation phase. 

 

A new clubhouse /social and changing facilities are required at Lansdown 

associated with a new 3G rubber crumb pitch site, hockey Artificial Grass 

Pitch (AGP), hockey pitch. 

 

Refurbishment of public tennis courts in Sydney Gardens, Alice Park, Royal 

Victoria Park, Keynsham Memorial Park and Chew Valley Leisure Centre is 

required to meet identified local need.    
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COMMUNITY FACILITIES: LEISURE AND BUILT SPORTS FACILITIES 

 

Potential 

Funding 

Sources 

CIL /S106/Grants 

Infrastructure 

Projects 

Identified 

Bath 

A new clubhouse /social and changing facilities are required at Lansdown 

associated with a new 3G rubber crumb pitch site, hockey AGP, hockey 

pitch.  
 
Refurbishment of public tennis courts in Bath - Sydney Gardens, Alice Park, 

Royal Victoria Park 

 

Keynsham 

Refurbishment of public tennis courts at Keynsham Memorial Park 

 

Rural Areas 

Refurbishment of public tennis courts at Chew Valley Leisure Centre. 

 

Future Issues/ 

Risks 
The maintenance, replacement and repair of existing infrastructure is a 

critical issue.  Repairs are required to maintain safety standards and protect 

the Council’s liability. 
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COMMUNITY FACILITIES: PLAY AREAS 

 

COMMUNITY 

FACILITIES 

CHILDREN’S PLAY AREAS  

Lead 

Responsibility 

for Delivery 

B&NES and Parish Councils  

Key Evidence 

Base 

Green Space Strategy 2015  

Consultations   

Existing 

provision 

There are numerous playgrounds and play areas in the B&NES area, 47 of 

which the Council is responsible for maintaining.  
 

Key Drivers of 

Infrastructure 

Play is essential to the healthy development of children and young people 

– not just their physical development, but their social and cognitive 

development too. All children and young people, including those who are 

disabled or have specific needs, should have opportunities to experience 

challenge and take risks while playing. 

 

Play spaces also have particular social value for parents and carers of 

young children, as places for both adults and children to meet informally, 

taking away some of the pressure of individual childcare responsibilities. 

 

Infrastructure 

under 

construction/ 

recently 

completed 

Alice Park Skate Park (Capital programme Funding has been committed by 

the Council) cabinet member decision 18/9/2017 

 

New Outdoor Gym at West Clewes in Midsomer Norton complete. 

 

Renovated King George V Playing Field, Chew Magna – including 

replacement of the existing children’s play area, a new picnic  and a 

‘Nature’ area for use by the local primary school complete.  

 

Renovated playground space for the Freshford community complete. 

 

Temple Cloud Playground extension and refurbishment (Delivered) 

 

 

Assessment of 

Infrastructure 

Needs  

 

Further investment will be needed over the plan period.  

Funding 

Sources 

CIL/S106/Public sector   

Infrastructure 

Projects 

Identified 

Play areas are planned as part of the following developments: 

East Keynsham Core Strategy Allocation 

Teviot Road Play area, Keynsham.  

Play areas will be required for the N Keynsham Strategic Development 

Location.   

 

Whitchurch Core Strategy Allocation play areas 

Play areas will be required for the Whitchurch Strategic Development 

Location.   

 

Future Issues/ 

Risks 
The maintenance, replacement and repair of existing play areas is a critical 

issue.  Repairs are required to maintain safety standards and protect the 

Council’s liability. 
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COMMUNITY FACILITIES: YOUTH SERVICES 

 

COMMUNITY 

FACILITIES 

YOUTH SERVICES 

Lead 

Responsibility 

for Delivery 

B&NES Council and Voluntary Organisations 

Key Evidence 

Base 

Youth connect policies procedures and guidelines16 

Consultations  

Existing 

provision 

Youth Connect currently provides a range of services for young people, 

from positive activities and advice through to individual support for those 

who need it the most for moving on into adulthood and work or training.  

 

The Youth Service delivers its service from Youth Hubs, one mobile youth 

bus, outreach and detached in the areas of the development.  The 4 hubs 

are: 

•Peasedown Youth Hub 

•Radstock Youth Hub 

•Riverside, Bath  Youth Hub 

•Southside, Whiteway, Bath Youth Hub 

. 

Key Drivers of 

Infrastructure 

Youth work is part of community-based informal education provision, where 

young peoples’ participation and active engagement within the wider 

community is an important aspect of informal education and youth work.  

 

The Council has a statutory duty to ensure the provision of Positive Activities 

for young people and the local delivery of youth work services.  

Infrastructure 

under 

construction/ 

recently 

completed 

 

Assessment of 

Infrastructure 

Needs  

 

Previously, S106 funds were requested for all new houses of 2 beds or more, 

as existing provision in Bath and North East Somerset is sufficient to meet the 

needs of the current population only, and not new growth.  Due to 

changes in funding, many of the youth services will not be delivered.  The 

following requirements have been identified.   

 

District wide 

Youth service requirements resulting from the housing growth in the SDLs 

and future growth will be considered.   

 

Bath 

Improvements are required for Southside Youth Hub. 

Youth service provision is required for Bath City Centre. 

 

Somer Valley 

A suitable building is required for Youth and Community work in Radstock   

 

A replacement multi-use games outdoor court is required at Peasedown St 

John as the existing court is not fit for purpose. 

                                                 
16

 http://www.bathnes.gov.uk/services/children-young-people-and-families/strategies-policies-planning/youth-service-

policies-proc 
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COMMUNITY FACILITIES: YOUTH SERVICES 

 

Funding 

Sources 

CIL / S106/ Public Sector funding/Grants 

Infrastructure 

Projects 

Identified 

Bath 

Improvements to Southside Youth Hub, Bath 

Bath City Centre Youth provision 

 

Somer Valley 

Replacement of Peasedown youth hub multi-use games outdoor court  

 

Radstock Youth Service provision of accommodation.   

 

Midsomer Norton’s Community Trust has secured funding to provide two 

new ‘youth hubs’ in the town.  S106 money will be used to purchase two 

sea containers which, subject to planning permission, will be located in the 

Skate Park area at Gullock Tyning and at Orchard Vale near the Orchard 

Hall. Each container will be fitted out with furniture, lighting, and games 

equipment.  This has not been delivered yet due to planning issues 

 

Future Issues/ 

Risks 
Funding for premises and delivery of services  is a key  issue.   
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COMMUNITY FACILITIES: COMMUNITY CENTRES 

 

COMMUNITY 

FACILITIES 

COMMUNITY CENTRES 

Lead 

Responsibility 

for Delivery 

Various organisations including Parish Councils, developers and charities/ 

voluntary organisations. 

Key Evidence 

Base 

Rural Facilities Audit 2015 provides details of facilities.   

Neighbourhood Plans 

Consultations  

Existing 

provision 

There are a large number of community centres owned and operated by 

community organisations across the B&NES area. There are also a number 

of village halls, church halls, sports club buildings, Scout huts and other 

facilities that provide venues for a range of community activities.   

 

The B&NES Core Strategy /Placemaking Plan recognises that public houses 

play an important role as a community resource, particularly in rural areas 

and local centres. They are also often used as a venue for social activities, 

offering a range of diverse services including libraries, childcare, meeting 

spaces for community groups, and shops.   

Key Drivers of 

Infrastructure 

Community halls and centres, are important facilities in towns and villages. 
as they provide a mechanism to promote well-being and community 

cohesion 

 

.. The B&NES Core Strategy / Placemaking Plan  policy aims include to: 

 

“ Encourage flexible use of community and recreational facilities and 

venues and co-location of services”.. 

 

“safeguard against the loss of community facilities, unless it can be 

demonstrated that they are no longer needed by the community they 

serve”  

 

 

Infrastructure 

under 

construction/ 

recently 

completed 

Mulberry Park Community Hub. 

Somerdale Pavilion 

Keynsham Community Space 

Assessment of 

Infrastructure 

Needs  

 

The following project requirements have been identified through a review 

of Neighbourhood Plans and planning history, and known future 

requirements.  This is not a comprehensive assessment.   

 

Bath  

The Bath Western Riverside development planning S106 includes a 

developer contribution towards a Cultural Building.  The Cultural Building is 

defined as a building in the vicinity of the site for the purpose of 

accommodating activities or groups carrying out artistic performances and 

other activities for the enjoyment of the residents of Bath Western Riverside 

and others. 

 

Keynsham 

The North Keynsham SDL identified in the JSP should include the creation of 

a new local centre to provide a focal point for the new community with an 

appropriate range of small-scale retail, services and facilities.  The Local 
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COMMUNITY FACILITIES: COMMUNITY CENTRES 

Plan Options Document Winter 2018 considers options for the SDL.  It states 

the Council proposes to work with the local community and stakeholders to 

test, expand and refine the vision and objectives for North Keynsham to 

inform the emerging Strategic Planning Framework and Draft Local Plan.   

 

Somer Valley 

The Westfield Neighbourhood Plan identifies key infrastructure including a 

Community Centre for Westfield ‘to be funded via the Community 

Infrastructure Levy, s.106 or other grant funding’. 

  

Rural Areas 

The Freshford Neighbourhood Plan has a proposal to enhance, modernise 

and extend the existing Freshford Village Memorial Hall.  Its proposal  

incorporates a purpose-built doctor's surgery and Pre-school extensions to 

the existing refurbished main hall and meeting room accommodation. A  

Community Right to Build Order is currently in the pre-submission stage, 

consultation took place between 16th April – 28th May 2018. 

 

Batheaston New Village Hall is planned to replace 1950’s Church Hall which 

is reaching the end of its useful life. Planning Permission has been granted  

15/05152/FUL Erection of a new single storey Village Hall including activity 

rooms, kitchen, toilets, stores and associated external works following 

demolition of the existing Church Hall and fund raising is taking place.   

 

Whitchurch 

Whitchurch Neighbourhood Plan identifies the need for a need for an 

expansion to the existing village hall.   

 

The JSP Whitchurch SDL allocation policy criteria states that the SDL should 

‘Provide retail, healthcare and community facilities’  The Local Plan Options 

document Winter 2018 refers to the need for a mix of uses including 

community uses to ensure a vibrant local centre proportionate to the scale 

of the village.  These elements will be considered as part of the wider 

masterplanning process.   

 

Funding 

Sources 

Developer contributions/ grant funding 

Infrastructure 

Projects 

Identified 

Batheaston Village Hall redevelopment (Planning Permission) 

 

Freshford Memorial Hall redevelopment (Community Right to Build Order 

Consultation) 

 

Future Issues/ 

Risks 
Funding 
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COMMUNITY FACILITIES: LIBRARIES 

 

COMMUNITY 

FACILITIES 

LIBRARIES  

Lead 

Responsibility 

for Delivery 

B&NES Council has responsibility for libraries in the three main population 

centres in Bath, Keynsham and Midsomer Norton.  

 

B&NES Council is looking to work with local communities and parish 

councils to move existing branch libraries onto a community led model for 

a new approach for the delivery of community run library services across 

the area. Under this scheme local community groups would be 

responsible for the running costs, staff and managing volunteers. 

Key Evidence 

Base 

Library and Information Service Framework 

http://www.bathnes.gov.uk/sites/default/files/library_and_information_ser

vice_framework.pdf 

Consultations  

Existing 

provision 

The following libraries are currently operating. 

•Bath Central Library 

•Keynsham Library& Information Service 

•Midsomer Norton Library& Information Service 

•Moorland Road Library 

•Paulton @ The Hub 

•Radstock Library 

•Mobile Library 

 

 •Larkhall Community Library 

•Chew Stoke Community Library 

•Combe Hay Community Library 

•Saltford Community Library  

•Southside Community Library 

•Weston Community Library 

 

Key Drivers of 

Infrastructure 

B&NES Council has a  statutory duty under section 7 of the Public 

Libraries and Museums Act 1964 (“the Act”) ‘to provide a comprehensive 

and efficient library service for all persons’ in the area that want to make 

use of it. In providing a library service, local authorities must, among other 

things: have regard to encouraging both adults and children to make full 

use of the library service, and lend books and other printed material free 

of charge for those who live, work or study in the area 

Infrastructure 

under 

construction/ 

recently 

completed 

Midsomer Norton library has been combined with Council and partner 

advice and information services in what was known as the One Stop Shop 

at the Hollies in Midsomer Norton 

Assessment of 

Infrastructure 

Needs  

 

The Council’s Modern Libraries Programme indicates that by 2020, it is 

anticipated that there will be three core council run libraries in the main 

population centres at Bath, Keynsham and Midsomer Norton. 

 

B&NES Council is also working with local communities and parish councils 

to move some existing branch libraries onto a community led model. 

 

Radstock library is planned to relocate to a new development on 

Waterloo Road, Radstock – refer to Projects Identified section below.   

Funding Sources B&NES funding for community led models. 

CIL (for Hope House surgery, children’s centre and library) 
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Infrastructure 

Projects 

Identified 

Radstock – Waterloo Road open space site -  Planning Permission has 

been granted for the Development of a new Healthy Living Centre to 

provide new health centre and ancillary pharmacy, community kitchen, 

children's centre and library (ref 17/01466/FUL).  The project is ongoing.     

 

Future Issues/ 

Risks 
Community Led model of libraries where local community groups would 

be responsible for the running costs, staff and managing the volunteers is 

reliant on community groups organisation and funding.    
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COMMUNITY FACILITIES: CEMETERIES 

 

GREEN 

INFRASTRUCTURE 

CEMETERIES 

Lead Responsibility 

for Delivery 

B&NES Council 

Key Evidence Base B&NES web page: 

http://www.bathnes.gov.uk/services/births-marriages-and-

deaths/burials-and-cremations/cemeteries 

Consultations  

Existing provision The Council owns and manages the Haycombe Cemetery, on the 

edge of Bath, and Harptree Cemetery, Chew Valley and is responsible 

for the maintenance for 30 closed cemeteries. Others are owned and 

managed by the Town and Parish Councils or Parochial Church 

Councils. 

Key Drivers of 

Infrastructure 

Demand for burial sites, and new approaches to burials, such as 

natural green burials, affect infrastructure requirements.   

Infrastructure under 

construction/ 

recently 

completed 

 

Assessment of 

Infrastructure 

Needs  

 

Land is safeguarded for extensions to cemeteries at Haycombe, Bath 

and Ashgrove Cemetery, Eckweek Lane Cemetery, Peasedown St 

John. 

 

The cemetery at Durley Hill, Keynsham is estimated to meet demand 

up to around 2024.  Keynsham Town Council has agreed to consider 

looking for additional land for a cemetery in Keynsham from 2017 

onwards to plan for the long term. 

Funding Sources Public/Private 

Infrastructure 

Projects Identified 

Haycombe Cemetery extension to increase capacity of the Cemetery.  

Future Issues/ Risks  
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TRANSPORT: RAIL 

 

TRANSPORT RAIL 
Lead 

Responsibility 

for Delivery 

The Department for Transport has overall strategic and financial 

responsibilities for railways and awards the franchises for passenger rail 

services.  

 

Network Rail is responsible for maintenance and investment in track, 

signalling systems, bridges and tunnels.  

 

It has been agreed that to support better integration between local and 

national networks, the government and WECA will enter into joint working 

arrangements with Network Rail on local investment through a new 

Memorandum of Understanding 

 

Great Western Railway currently runs passenger train services and leases 

and manages stations from Network Rail. South Western Railway runs a 

limited number of trains to/from Bristol Temple Meads via Bath Spa. 
Key Evidence 

Base 

West of England Joint Local Transport Plan (2010) (JLTP3) 

West of England  Joint Transport Study Transport Study 2017 (JTS) 

Consultations  

Existing  

provision 

There are presently four stations within B&NES, at Bath Spa, Oldfield Park, 

Keynsham and Freshford. Bath benefits from good rail (time) connections 

to Bristol and London, although peak time rail services are running at 

capacity and there is still only an hourly rail link between Keynsham and 

Bristol for most parts of the day.   

Key Drivers of 

Infrastructure 

 

The Great Western Upgrade Programme is needed to  improve journey 

times to London, Thames Valley and South Wales, but it is also important to 

recognise the importance of effective rail connectivity to the Midlands, 

the South West Peninsula and the South Coast. 

 

Electrification of the Great Western Main Line   

On 1 March 2011 the Government announced the electrification of the 

Great Western Main Line from London Paddington to Bristol via Bath Spa 

and Bristol Parkway.  However, in 2016, the Government announced it was 

deferring the programme for the Great Western Programme electrification 

project for the B&NES section of line to Bristol in order to address cost 

pressures following a review of the current rail investment period covering 

2014-2019 (CP5).   

 

There are significant capacity constraints on the rail network and difficult 

decisions will be required about how limited track space is used for rail 

freight and local and longer-distance passenger trains.  Current low 

frequencies on the local rail network and infrequent stations, compared to 

other core cities means that rail does not provide an attractive alternative 

to the car. There is overcrowding on local rail services at peak times.   

 

The MetroWest project is a package of major rail improvements for the 

West of England region to deliver a ‘Metro’ local rail network, similar to 

comparable sized city regions, through targeted investments. There is also 

a new stations package looking at the potential for future new stations 

including Saltford Station.    

 

The West of England Councils want MetroWest to be fully electrified with 

electrification extended to Weston-super-Mare, Yate and the Portishead, 

Severn Beach and Henbury lines.  
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Infrastructure 

under 

construction/ 

recently 

completed 

Upgrade works have been undertaken at Bath Spa and Keynsham 

stations, to complete preparations for the new Intercity Express trains.   

 

New signalling works have been undertaken 

 

Assessment of 

Infrastructure 

Needs  

 

The West of England Joint Transport Study 2017 (JTS) states that the Great 

Western Electrification Programme is needed to improve journey times to 

London, Thames Valley and South Wales. 

 

There are significant capacity constraints on the rail network and decisions 

will be required about how limited track space is used for rail freight and 

local and longer-distance passenger trains. It is therefore recommended 

that a wider operational review is undertaken of the timetabling of local 

services, to improve network efficiency and to assess the effectiveness of 

services in meeting future connectivity needs. 

 

The MetroWest Phase 1 project proposal comprises enhancing local 

passenger train services on the Severn Beach and Bath to Bristol lines – 

which would include increased capacity and frequency at Oldfield Park, 

and Keynsham to a half hourly service; and  re-opening the Portishead rail 

line to passenger train services. Phase 1 requires the  installation of a 

turnback capability at Bathampton Up Loop, which will require new 

signalling and a crossover, which when combined will allow trains to cross 

from the Up Loop to the Down line enabling trains to return to Bath.   

 

As part of a separate ‘new stations’ package Saltford Station is being  

considered for reopening. The Joint Transport Study (November 2017) 

refers to the potential for expanding access to the rail network by re-

opening Saltford station. However, it states the future business case for 

further improvements would need to take account of the high costs of rail 

infrastructure, existing capacity constraints on the network and the 

relatively low base (2% mode share for commuting) for growth. The 

business case for major investment in providing new capacity is therefore 

likely to be challenging. 

 

Keynsham station passenger facilities need to be upgraded including new 

parking facilities for delivery of the North Keynsham Strategic 

Development Location.    

 

One of the two platforms at Freshford station does not have step free 

access – this has been identified as a requirement.   

Funding West of England Devolution Deal, Local Growth Fund, Network Rail, Train 

Operating Companies. 

In relation to Metro  West the project team have submitted an expression of 

interest to the Transforming City Fund and will continue discussions with the 

DfT. 

Infrastructure 

Projects 

Identified 

District 

Great Western Upgrade Programme  

 

MetroWest Rail Project Phase 1A: Bath Spa to Severn Beach half-hourly 

stopping service including new turnback facility at Bathampton 

 

Rail Improvements to existing Keynsham Station 

 

MetroWest Rail Project New Stations Package: new station at Saltford – 
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Feasibility 

 

Step free access to Up platform at Freshford Station  

Future Issues/ 

Risks 
Funding for all the schemes as set out in the JTS is not secured, and bids for 

funding will be required.   

 

It is important to recognise the importance of effective rail connectivity to 

the Midlands, the South West Peninsula and the South Coast 
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TRANSPORT: HIGHWAYS 

 

TRANSPORT HIGHWAYS  
Lead 

Responsibility 

for Delivery 

To support better integration between local and national networks, the 

government and WECA will enter into joint working arrangements with 

Highways England on local investment through a new Memorandum of 

Understanding 

 

B&NES is the Local Highway Authority responsible for most of the provision 

and maintenance of the District’s highway infrastructure. 

 

The directly elected Mayor of the West of England will take responsibility 

for a Key Route Network of local roads, which will be defined and agreed 

by the constituent local authorities and will be managed and maintained 

at a city region level. 

 

B&NES is working on the preparation of a fourth Joint Local Transport Plan 

(JLTP4) with Bristol City Council, South Gloucestershire Council and North 

Somerset Council to develop a new vision for transport in the West of 

England. 

 
Key Evidence 

Base 

West of England Joint Local Transport Plan (2010) (JLTP3)17 

Bath Transport Strategy approved November 201418 

Keynsham Transport Strategy (July 2016)19 

West of England  Joint Transport Study Transport Study 2017 (JTS) 

Options Assessment Reports (OAR)20 are published for the strategic 

transport infrastructure associated with the SDLs   

Consultations Somer Valley Transport Strategy Consultation 2017 

Chew Valley Transport Strategy  Consultation 2017 

Strategic Transport Studies Consultations (OARs)21 supporting the Local 

Plan Options 2016-2036  

A draft West of England  JLTP4 will be published for consultation between  

7th January 2019 and 1st February 2019.  It will be available at: 

www.travelwest.info 

Existing  

provision 

Existing highway network. 

Key Drivers of 

Infrastructure 

 

The West of England Joint Transport Study Transport Study 2017 (JTS) 

 sets out a  programme of interventions across all travel modes to achieve 

a significant mode shift from the car and ensure a more efficient, resilient 

network, to address the scale of existing challenges and future growth. 

 

The area currently faces a number of problems with limited travel choices 

for many people, high levels of car dependence, congestion and poor air 

quality on the road network.    

 

Housing and employment growth in the JSP Strategic Development 

                                                 
17

 https://travelwest.info/projects/joint-local-transport-plan 
18

 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/bath-transport-package 
19

 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/getting-around-keynsham-draft-

transport 
20

 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/strategic-transport-studies-

consultation 
21

 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/strategic-transport-studies-

consultation 
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TRANSPORT: HIGHWAYS 

Locations will necessitate strategic transport improvements.   

 

Infrastructure 

under 

construction/ 

recently 

completed 

Improvements to the A39/ A368 Marksbury are scheduled to be delivered 

in 2018. The cost at £890,000.00 is fully funded. 

 

New vehicular bridge across the River Avon (Destructor Bridge) 

 

Assessment of 

Infrastructure 

Needs  

 

District  

 

Refer to the Strategic Transport Study Assessments:   

 

1.Hicks Gate Roundabout (Main report) 

2.A4 to A4175 East Keynsham Corridor Study (Main report) 

3.South East Bristol and Whitchurch Package (Main report) 

 

The JTS states a new link is required to the east of Bath to help tackle 

congestion in Bath city centre -  removing traffic currently routing through 

the city centre  - and to improve air quality.  B&NES is working with partners 

including Wiltshire  to  seek a commitment from Government to 

commission a Strategic Study that further develops the economic case for 

improved north south connectivity, east of Bath. 

 

Keynsham – A New highway link between A4 (east of Keynsham) and 

Avon Mill Lane, connecting to A4175 north of Keynsham is needed to 

provide access to the proposed Strategic Development Location at North 

Keynsham.  Refer to Options Assessments (see consultations above) 

 

Improvements to the route from the Old Mills employment site – Enterprise 

Zone on the A362 to the A37 are required.  This would include removing 

traffic pinch-points along the road as well as pedestrian and cycling 

improvements. 

 

There are poor strategic transport links from the A4 to/from South Bristol/ 

Whitchurch area.  A Multi-modal transport link from Hicks Gate to A37 and 

link to Hengrove Roundabout is required to enable delivery of the JSP 

Whitchurch Strategic Development Location. Refer to Options 

Assessments (see consultations above) 

 

There are a number of items within the area Transport Strategies.   

 

Refer to Public Transport section below for Park & Ride requirements 

 

Funding West of England Devolution Deal , Local Majors Funding, Local Growth Fund, 

Developers (via S106 Agreements and/or CIL).,  

Infrastructure 

Projects 

Identified 

Refer to Part 4 Schedule for projects.   

Future Issues/ 

Risks 
Funding for all the schemes as set out in the JTS is not secured, and bids for 

funding are required..   
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TRANSPORT: BUS 

TRANSPORT BUS 
Lead Responsibility 

for Delivery 

WECA is the local transport authority for the B&NES area however under 

the WECA Devolution Agreement, powers to procure and fund non-

commercial bus services are joint between WECA and the constituent 

councils (including B&NES). 

 

Key Evidence Base West of England Joint Local Transport Plan (2010) (JLTP3) 

Bath Transport Strategy approved November 2014 (BTS) 

Keynsham Transport Strategy approved 2016 (KTS) 

West of England  Joint Transport Study Transport Study 2017 (JTS) 

Consultations Somer Valley Transport Strategy Consultation 2017 

Chew Valley Transport Strategy  Consultation 2017 

Existing  provision The BTS states that the three Park and Ride sites around Bath 

(Lansdown, Newbridge and Odd Down) are well-established and 

popular.  Demand exceeds capacity at peak periods 

 

Of around 1200 bus stops in B&NES, nearly 300 have bus shelters in 

place, of which around 240 have been installed in the last 5 years 

supported by the Bath Transportation Package and Greater Bristol Bus 

Network packages of government support.   Real Time information 

displays are in place at 246 stops, but not all of these are within shelters. 

 

Less than half of all stops are fully accessible as less than 600 have 

raised kerbs compatible with level access to the low floor bus fleets. 

Key Drivers of 

Infrastructure 

 

The West of England Joint Transport Study 2017 (JTS) sets out a 

programme of interventions across all travel modes to achieve a 

significant mode shift from the car and ensure a more efficient, resilient 

network, to address the scale of existing challenges and future growth. 

 

Local bus services form the backbone of the public transport network in 

the area. Further investment in the bus network will support continued 

mode shift to buses, in the urban areas and on key corridors 

connecting towns.  Extensions are proposed to MetroBus. 

Infrastructure 

under 

construction/ 

recently 

completed 

Smartcard versions of the existing multi operator day tickets (the 

WEBOA Rider tickets) went live on all buses in the West of England area 

on 15 November 2015. 

 

The Bath Transport Package was substantially complete by the end of 

March 2016 this included improvements to bus infrastructure.   

 

Odd Down bus lane improvements are complete. 

Assessment of 

Infrastructure 

Needs  

 

District 

There is substantial scope to improve the level provision of shelters at 

stops, the availability of real time information at stops; and level access 

to services through raised kerbs. 

 

The JTS indicates there is a need for Rapid Transit public transport 

corridor between Bath and Bristol along the A4 corridor, to 

complement improvements on the existing rail corridor, and provide for 

a wider range of trip options.  

 

The JTS states a rapid transit corridor, connecting Bath with Bristol, will 

follow an east-west axis through Bath City, and options will need to be 

considered to provide sufficient road space to enable this to work 
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effectively. Early scoping has identified a route corridor from the A4 

west of Bath to the city centre via Lower Bristol Road, Windsor Bridge 

Road, the safeguarded sustainable transport route through Bath 

Western Riverside, Pines Way, Green Park and James Street West. 

 

The relocation of the Brislington Park & Ride site to land near Hicks Gate 

Roundabout, within Bath and North East Somerset, is needed to enable 

development of the draft Joint Spatial Plan Strategic Development 

Location proposal of at least 750 new homes.  Details are included in 

the  

 

Bath 

Expansion of Odd Down and Lansdown Park and Ride sites is required. 

 

The West of England Joint Transport Study Nov 2017 and Local Plan 

Options document (Nov 2018) indicate that options for a new Park and 

Ride site to the east of Bath should be considered.   

Funding Sources WECA has joint powers with B&NES to support bus services, including 

formulating policies for the provision of socially necessary services /B&NES 

funding/ S106/CIL  

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule. 

 

Metro Bus route Bristol to Keynsham 

 

MetroBus rout extension Keynsham to Bath  

 

Small scale improvements on a service by service basis to support 

communities and services and increase bus usage 

 

Expansion of Odd Down and Lansdown Park and Ride sites 

 

Relocation and expansion of Brislington Park and Ride site. 

 

New Park and Ride site to serve Whitchurch SDL. 

 

Future Issues/ Risks New forms of mobility, such as shared mobility and connected and 

autonomous vehicles, could have significant impacts on the way that 

people travel in future. This raises greater uncertainties but must be 

taken into account in the planning of the future transport system.  

 

New technologies also offer the opportunity to significantly shift travel 

behaviour, from single-occupancy car use to car-sharing, public 

transport and walking and cycling. This will include new media for 

providing information on travel choices, with continued development 

of app-based platforms, helping people to make informed choices 

based on real-time travel conditions. It will also include new payment 

and ticketing technologies, with a particular focus on smartcards and 

mobile ticketing.  

 

Under the Bus Services Act 2017, the West of England Combined 

Authority Mayor has powers to introduce a franchising scheme under 

which bus services in the area would be regulated. The Act sets out a 

process that must be followed for a franchising scheme to be made. 

The impact of any such scheme on the market is uncertain and, to 

some extent, dependent on how the scheme is constructed and 
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implemented. It would, however, enable better linkage to be made 

between infrastructure investment and bus service provision because 

the bus routes would be determined in the franchise scheme. 
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TRANSPORT: CYCLING & PEDESTRIAN FACILITIES 

 

TRANSPORT CYCLING & PEDESTRIAN FACILITIES 
Lead 

Responsibility 

for Delivery 

B&NES Council 

Key 

Evidence 

Base 

West of England Joint Local Transport Plan (2011-2026) (JLTP3) 

Bath Transport Strategy approved November 2014 (BTS) 

Keynsham Transport Strategy approved 2016 (KTS) 

Public Realm and Movement Strategy for Bath City Centre(July 2010)22 

Sustrans Cycle Review (Nov 2014) 

West of England  Joint Transport Study Transport Study 2017 (JTS)  

Bath Air Quality Action Plan 

National Air Quality Plan: Bath   

Keynsham and Saltford Air Quality Action Plan 

Consultations Somer Valley Transport Strategy Consultation 2017 

Chew Valley Transport Strategy  Consultation 2017 

Chew Valley Recreational Trail Planning Application 2018 (ref 18/02543/FUL) 

Existing 

provision 

The Sustrans Review concludes the experience of cycling within B&NES is not 

consistent.  The quality of individual routes throughout the District varies 

significantly and can change dramatically within a short distance. There are 

a number of excellent routes that provide a very safe, enjoyable experience 

for cyclists – these include the Bath Two Tunnels Route, Radstock’s Five Arches 

Greenway and the Colliers Way.  

 

Key Drivers of 

Infrastructure 

 

The JTS  sets out a Transport Vision which comprises a programme of 

interventions across all travel modes to achieve a significant mode shift from 

the car and ensure a more efficient, resilient network, to address the scale of 

existing challenges including air quality ,and future growth.  The JTS sets out 

proposals for a package of integrated public transport, walking, cycling and 

highway investment, which will have health benefits from increased active 

travel. 

 

Sustrans recommends that investment in cycle routes should focus on 

improving opportunities for the short, useful, day to day trips that people 

within B&NES need to make most regularly focussed on areas that have the 

highest potential for improvement. These are Bath, Keynsham, Radstock and 

Midsomer Norton and the Chew Valley Lake communities. 

 

An improved walking network will support a shift towards walking and will 

help to encourage more active lifestyles. 

  

Infrastructure 

under 

construction/ 

recently 

completed 

Bath - Kennet and Avon Canal towpath has been resurfaced between 

Darlington Wharf and Bathampton. 

 

Victoria Bridge, Bath Western Riverside has been  reopened.   

 

Cycle path through Green Park (Local Sustainable Transport Fund LSTF 

funded) 

 

Weston Cycle route completed. 

 

                                                 
22

 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building- 

Control/MajorProjects/prms_2010.pdf 
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The Keynsham High Street one way trial (refer to public realm section) has a 

Cycle contraflow. 

 

The shared use path between Saltford and Broadmead Roundabout 

Keynsham has been widened and resurfaced.  

 

Radstock to Thicket Mead cycle link completed 

 

Assessment 

of 

Infrastructure 

Needs  

 

See schedule of a review of cycle schemes considered including funding 

priority23.   

 

Bath 

The JTS proposes a series of strategic cycle routes connecting different parts 

of the city. 

 

B&NES and  Sustrans are working on a Cycle Action Plan for Bath improving 

cycle/pedestrian links to and from the proposed Bath Quays Bridge and Bear 

Flat and Larkhall areas of  Bath.   
 

The Placemaking Plan states “The disused rail line between Brassmill Lane and 

Windsor Bridge, Bath is safeguarded as a Sustainable Transport route for non-

motorised forms of transport (with the exception of mobility scooters). It will 

provide a high quality and safe cycling and pedestrian route through to 

Western Riverside that extends the Bristol to Bath Railway path, the Two 

Tunnels Greenway, and provides a wider choice of sustainable transport 

routes for local communities to efficiently connect to the city centre and to 

Bath's Enterprise Area.” 

 

Keynsham 

The Keynsham Transport Strategy includes the following action:  

-  In partnership with Bristol and South Gloucestershire, local cycle groups, the 

Town Council and Sustrans identify priority cycling routes to/from Bath, Bristol, 

east/ north Bristol and within Keynsham in order to build a cycling culture for 

people of all abilities. Target appropriate opportunities to fund these 

schemes. 

 

Somer Valley 

The draft Somer Valley Transport Strategy has a number of items for cycle / 

pedestrian improvements (refer to schedule).   

 

Rural Areas 

The draft Chew Valley Transport Strategy has a number of items for cycle / 

pedestrian improvements.  A recreational trail around Chew Valley Lake is 

proposed.    

 

Funding  CIL/S106/Grant funding 

Infrastructure 

Projects 

Identified 

Refer to Part 4 Schedule for details.   

 

Bath City cycle schemes (refer to schedule) 

 

Keynsham schemes (refer to schedule) 

 

Midsomer Norton / Radstock Schemes (refer to schedule) 

                                                 
23

 http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf 

http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf
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Chew Valley schemes including Chew Valley lake recreational trail. 

 

Future Issues/ 

Risks 
Funding for capital projects and ongoing management and maintenance of 

the pedestrian/cycle routes is a key issue.   
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PUBLIC REALM  

 

TRANSPORT SMARTER CHOICES AND AIR QUALITY 
Lead Responsibility 

for Delivery 

B&NES Council 

Public transport operators 
Key Evidence Base Environment Act 1995 

Low Emission Zone Feasibility Study for Bath 2014 

Bath Air Quality Action Plan 

National Air Quality Plan: Bath   

Keynsham and Saltford Air Quality Action Plan 

Consultations A public consultation on - Class D, Charging Clean Air Zone for Bath - is 

taking place 16th October  to 26th November 2018.  The aim is to 

implement the zone by the end of 2020. 

 

Bath Air Quality Action Plan – consultation between 4th September and 

26th November 2017. 

 

Existing provision Smart cards and/or mobile ticketing have been introduced by several 

bus operators. 

 

NextBike bicycle Hire scheme in Bath, now at 16 locations  

 

Bicycle Hire including Electric Bikes  

 

AQMAs in Bath, Keynsham and Saltford are in place.  Farrington 

Gurney AQMA and Temple Cloud AQMA came into force on 20 August 

2018 

Key Drivers of 

Infrastructure 

 

Department for Environment, Food & Rural Affairs (DEFRA) and 

Department for Transport (DfT) published their ‘UK plan for tackling 

roadside nitrogen dioxide concentrations’ on 26th July 2017. In this plan 

B&NES Council (along with 27 other local authorities) has been directed 

by Government to cut Nitrogen Dioxide (NO2) levels in Bath to within 

legal limits as soon as possible, and by 2021 at the latest.  

 

In B&NES, under the Environment Act 1995, five Air Quality 

Management Areas (AQMAs) have been declared for nitrogen dioxide 

(NO2) because national objective levels are being exceeded. The 

Council must develop Air Quality Action Plans under the Environment 

Act 1995 to mitigate the levels of nitrogen dioxide in these areas.   

  

The Government’s aspiration is that, by 2040, every new car in the UK 

will be an ultra-low emission vehicle. 

 

New technologies offer the opportunity to significantly shift travel 

behaviour, from single-occupancy car use to car-sharing, public 

transport and walking and cycling. This will include new media for 

providing information on travel choices, with continued development 

of app-based platforms, helping people to make informed choices 

based on real-time travel conditions. It will also include new payment 

and ticketing technologies, with a focus on smartcards and mobile 

ticketing. 

 

The advent of connected and autonomous vehicles (CAVs) could 

mean major changes in the management of the road network. It could 

mean a progressive reduction in the need for parking at people’s 
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destinations, as shared vehicles then drive away and are used by other 

people. City centre car parks could instead be redeveloped for 

commercial or residential uses. 

Infrastructure 

under 

construction/ 

recently 

completed 

First has introduced smart and mobile ticketing. Certain other operators 

have introduced an e-purse and mobile ticketing. 

 

Continued roll-out of real-time bus passenger information displays; 

 

Key completed measures relating to air quality:  

• Installation of electric vehicle charging infrastructure and 

operation of charging point network including 20 public charge points 

and 10 charge points at employer sites; the charging network is now 

being upgraded and expanded following a successful West of England 

Go Ultra Low City Scheme bid. This will see a doubling of charging 

points across the sub-region and a number of measures designed to 

encourage the uptake of ultra-low emission vehicles and improve air 

quality; 

• A successful Clean Bus Technology Fund bid means that 35 

buses across the West of England area are being retrofitted to meet 

Euro V and VI standards.  A further bid has just been submitted that 

includes 29 vehicles in Bath to be upgraded to Euro VI. 

Assessment of 

Infrastructure 

Needs  

 

As the source of air pollution in Bath and North East Somerset is 

overwhelmingly from traffic, the approach to improving air pollution is 

primarily through traffic and transport improvement measures.  

 

The Transport Vision confirms the need for long-term sustained funding 

of smarter choices programmes to drive behaviour change. These will 

be important in influencing people’s travel choices and will be essential 

in complementing the investment in new infrastructure for active travel 

and public transport. 

 

The Bath Air Quality Action Plan was consulted on in Autumn 2017. This 

included 60 measures for reducing pollution.   A shortlist of options to 

achieve the objectives was drawn up early in 2018, all of which 

included a charging Clean Air Zone.  Since then extensive analysis of 

these options has been undertaken.  A public consultation on the 

preferred option - Class D, Charging Clean Air Zone for Bath - is taking 

place 16th October to 26th November 2018.  The aim is to implement the 

zone by the end of 2020. 

 

There will be an ongoing requirement to invest in monitoring 

infrastructure, particularly associated with larger developments where 

there will need to be an assessment of their compliance and impact on 

pollution concentrations on communities.  

 

The Council is planning to expand cycle hire into electric cycle hire 

using GULW (Go Ultra Low West) funding,  

 

In B&NES, under the Environment Act 1995, five Air Quality 

Management Areas (AQMAs) have been declared for nitrogen dioxide 

(NO2) because national objective levels are being exceeded. These 

areas include the major road network within Bath, Keynsham High 

Street and a small section of the A4 in Saltford. An Air Quality Action 

Plan has been created for each of these areas and these are reviewed 

at 5 year intervals.  New AQMAs came into force at Farrington Gurney 
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and Temple Cloud on 20 August 2018 – The Council must develop Air 

Quality Action Plans under the Environment Act 1995 to mitigate the 

levels of nitrogen dioxide in these areas.   

 

Potential Funding 

Sources 

JAQU (Joint Air Quality Unit – Central Government); 

B&NES/ Grant funding 

GULW (Go Ultra Low West) funding; 

Developer Contributions (e.g. CIL /S106/Travel Plans);  

National Campaigns;  

Local Businesses and Amenity/Interest Groups; Commercial operations 

e.g. Car Clubs; Health-led projects; Schools and University travel 

planning. 

Infrastructure 

Projects Identified 

Electric Cycle hire 

 

Electric Vehicle Charging Network 

Increase public charging points through ‘Go Ultra Low West’ (Source 

West) EV charging infrastructure programme. 

 

See Bus, Cycling and Pedestrian sections for other measures to increase 

public transport and active travel.   

 

There will be an ongoing requirement to invest in monitoring 

equipment. 

 

Air Quality Action Plans required for Temple Cloud and Farrington 

Gurney AQMAs. 

Future Issues/ Risks Smarter choices measures are a potential contingency where capital 

investment cannot be secured for transport infrastructure and can 

often be effective and efficient interventions. 

 

The potential for more stringent air quality standards in particular 

relating to fine and ultra-fine particles (PM10, PM2.5 and finer) following 

the forthcoming World Health Organisation review. 

 

That the existing monitoring infrastructure will not be suitably located to 

meet the concentration monitoring requirements of new developments 

in new areas. 

 

The Council will be in breach of the Environment Act 1995 if it fails to 

develop action plans to mitigate the impact of poor air quality in 

Temple Cloud and Farrington Gurney, and implement  the Bath Clean 

Air Zone.   

 

 

PUBLIC REALM PUBLIC REALM  
Lead Responsibility 

for Delivery 

B&NES Council 

Key Evidence Base B&NES Public Realm and Movement Strategy (PRMS) for Bath City 

Centre (July 2010) 

Bath Pattern Book 

Details on the public realm improvements for Keynsham and 

Midsomer Norton Town Centres is set out in the Placemaking Plan and 

associated evidence base. 

Consultations Consultation was undertaken on the PRMS and it is also undertaken 
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on a project by project basis. 

B&NES public consultation considering public realm improvements in 

Keynsham town centre Consultation event on 22nd November 2018 

at the Civic Centre, Keynsham,  

Existing provision The ‘public realm’ is the spaces around and between buildings 

including streets, squares and parks. 

Key Drivers of 

Infrastructure 

Core Strategy/Placemaking Plan objective 4 includes  to improve the 

quality of the public realm in the city, town and local centres 

 

The ‘public realm’ has a major part to play in the character, 

attractiveness and success of any town. It is also important in 

encouraging sustainable modes of travel, such as walking, cycling 

and public transport. 

 

The quality of our public realm is vital if we are to be successful in 

creating environments that people want to live and work in.  

 

Street trees can contribute to creating an attractive public realm. 

Trees have wide benefits including making a street come to life, by 

attracting wildlife, changing colours throughout the seasons, and 

creating shade and shelter. They shield houses from traffic noise, can 

help save energy, help reduce the risk of flooding,  and can also help 

fight the effects of air pollution and climate change.   

Infrastructure under 

construction/ 

recently completed 

In Keynsham an experimental trial took place to find out if making the 

High Street one way reduces the impact of traffic, improves air quality 

and would allow future improvements to the pedestrian environment.  

Based on this, B&NES has formally advertised the decision to make the 

one-way scheme permanent and has sealed the Traffic Regulation 

Order (TRO). 

 

Seven Dials and Saw Close public square  cyclist and pedestrian 

improvements 

Assessment of 

Infrastructure Needs  

 

There are a large number of small projects which  cross relate to 

highways/ green infrastructure/ regeneration  projects. 

 

A project to apply the public realm 'pattern book' to a number of 

streets in Bath City Centre is ongoing. 

 

Midsomer Norton town centre public realm/ regeneration 

improvements are required.   

 

Keynsham public realm improvements are required.  Areas for 

improvement include the town centre, footpath widening and 

improved cycling and walking facilities. 

Potential Funding 

Sources 

CIL/S106 

Landowner investment/contributions 

Bath Business Improvement District 

Grant funding  

 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule. 

 

Bath City Centre Pattern Book and improvement works 

Westgate Street/Cheap Street; Manvers Street ; Railway Place 

North Parade Junction; Union Street; Stall Street (predominantly 

complete); Broad Street/St Michaels; Kingsmead Square; Orange 
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Grove; Terrace Walk; York Street and Swallow Street (to serve new 

Archway Project); Pulteney Weir; Bath Riverside area 

 

Keynsham Town Centre improvements 

 

Midsomer Norton Town Centre improvements. 

 

Future Issues/ Risks Funding and the ongoing management and maintenance of the 

public realm is critical.   
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HEALTH PRIMARY CARE PROVISION 
Responsibility 

for Delivery 

The NHS Bath and North East Somerset Clinical Commissioning Group 

(BaNES CCG) has overall responsibility for planning and buying healthcare 

services in Bath and North East Somerset.   

 
The Council’s Health and Wellbeing Board is made up of senior officers from 

Bath and North East Somerset Council, local councillors, GPs from BaNES 

CCG, the Director of Public Health, Bath, Gloucestershire, Swindon and 

Wiltshire Area Team and Healthwatch Bath and North East Somerset.   

 

Since April 2016, leaders of health and care organisations from B&NES, 

Swindon and Wiltshire (BSW Area) have been working together as a 

Sustainability and Transformation Partnership to develop a ‘Sustainability 

and Transformation Plan’ (STP). The STP partnership includes Bath and North 

East Somerset Council, BaNES CCG, Royal United Hospital NHS Foundation 

Trust, Avon and Wiltshire Mental Health Partnership NHS Trust and the South 

Western Ambulance Service. 

 

Responsibility for delivering primary healthcare services across the area rests 

with a variety of “provider” organisations, but primarily rests with the 26 GP 

practices. There are c. 204,000 people registered with these practices.     

 
Evidence Base The NHS Five Year Forward View24 

GP Forward View25 

Evidence about primary care provision across the area is provided by the 

CCG and NHS England. The data includes the cost of funding GP practice 

premises (c. £3m pa in 2016/17). 

B&NES  CCG Primary Care Strategy 2018 – 2020 

B&NES Pharmaceutical Needs Assessment (PNA) 2018-202126 

Consultations  

Existing  

provision 

There are 26 GP member  practices  that are members of B&NES CCG.  The 

practices operate from more than 30 properties across the area. 

 

There are a high number of dental practices for the population: 32 

practices including 2 corporate groups and a range of independents. There 

is a very good geographical spread. Dental services benchmark high 

against the vital signs quality indicators. 

 

There are currently 40 pharmacy contractors in B&NES. The B&NES 
Pharmaceutical Needs Assessment (PNA) 2018 -2021 states there are no 

significant gaps in the current provision of easily accessible local community 

pharmaceutical services that serve all three PNA areas in B&NES 

 

There are 22 high street opticians, a relatively high number for the 

population size.  

 

Key Drivers of The NHS Five Year Forward View sets out a new shared vision for the future 

                                                 
24

 https://www.england.nhs.uk/five-year-forward-view/ 
 
25

 https://www.england.nhs.uk/publication/general-practice-forward-view-gpfv/ 
26

 http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research-
Statistics/2018_bnes_pna_approved.pdf 

https://www.england.nhs.uk/five-year-forward-view/
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HEALTH: PRIMARY HEALTH 

Infrastructure 

 

of the NHS based around the new models of care.  

 

The GP Forward View  sets out over 80 specific, practical and funded  steps 

to: 

 channel investment 

 grow and develop the workforce 

 streamline the workload 

 improve infrastructure 

 and support practices to redesign their services to patients. 

 

There is a national drive for increasing range of healthcare services to be 

available across 7 days and delivered (where appropriate) at scale. 

 

The STP partners are working on a collective plan to drive greater efficiency 

and improvements in quality across the health and care system.  
 
The Health and Wellbeing Board received a presentation regarding the STP 

in  December 2016 that outlined the project:  “Mapping our Estate across 

the footprint and planning the future estate need based on future clinical 

models” 

 

An STP Short Guide was issued in March 2017 that states:  

In future we will see groups of practices working together to share 

resources, hosting health professionals with a range of skills in specific areas 

e.g. diabetes, mental health. 

 

The B&NES CCG Primary Care Strategy 2018-2020 states: 

‘There is a national consensus on the need for primary care to change. To 

care for people out-of-hospital, we need to work with our partners in local 

hospitals and our community providers as well as use more integrated IT 

system. From now on, we expect to see practices working more closely 

together (as groups or merged practices) to serve larger populations. 

Surgery sites will need to be rationalised, adapted or reconfigured 

depending on need and location, but remaining the first point of contact 

for NHS services. ‘ 

 

Infrastructure 

under 

construction/ 

recently 

completed 

St Augustine’s GP practice relocated into the St Monica’s Trust 

development at the Somerdale site, Keynsham in 2018.  

 

Assessment of 

Infrastructure 

Needs  

 

Based on the current model of service provision, the CCG anticipates that 

10 extra GPs will be needed to support the projected population growth.  

 

The BaNES CCG has an existing model of four practice clusters. Two in Bath 

City and two outside (Norton Radstock and Keynsham / Chew). These 

clusters may flex/change as practices continue to explore natural 

geographies that reflect service delivery. The current clusters however form 

the basis of the Community Cluster Team model in B&NES. The intention is to 

build on them to develop future community based, out of hospital services, 

unless there is a strong argument for providing services at an even greater 

scale.   

 
The B&NES Pharmaceutical Needs Assessment (PNA) 2018-2021 
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indicates“•There are no significant gaps in the current provision of easily 

accessible local community pharmaceutical services that serve all three 

PNA areas in B&NES. 

•It is anticipated that current pharmaceutical provision from existing 

pharmacies will be able to cope with the demand from new populations 

during the period of this PNA, i.e. 1st April 2018 to 31st March 2021.  This will 

be reviewed, at the latest, during 2020/21. 

•There are no known planned relevant local NHS services that could 

significantly alter the need for pharmaceutical services in B&NES.  
Funding The NHS funds primary care across the area. In 2017/18, the budget for GP 

services was c. £30m.  

Infrastructure 

Projects 

Identified 

 

In Bath the following projects are identified as priorities. 

 

Expansion of Oldfield Surgery, Upper Oldfield Park, Bath to provide a wider 

range of primary and community health services. This scheme will provide 

additional capacity to delivery primary care services for the planned 

housing growth in the central area. 

 

Exploration of potential expansion options at Combe Down Surgery to serve 

housing growth at Mulberry Park, Fox Hill, and Odd Down urban extension 

area.   

 

There is an extant planning commitment to provide a surgery as part of the 

Bath Western Riverside which will be taken into account.    

 

In Somer Valley, planning permission (17/01466/FUL) was granted 9th August 

2018  for the “Development of a new Healthy Living Centre (1,464 sqm GIA) 

to provide new health centre and ancillary pharmacy, community kitchen, 

children's centre and library” at Waterloo Road Open Space, Waterloo 

Road, Radstock.  The Centre will incorporate a relocated and expanded 

Hope House surgery that currently lacks space and has no room for 

expansion.  

 

A series of smaller improvement projects are likely to be required to support 

multiple pockets of growth across the area.  
 

Future Issues/ 

Risks 
The Sustainability and Transformation Partnership are currently working on 

plans and mapping the NHS Estate across the footprint and planning the 

future estate need based on future clinical models.  
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HEALTH URGENT AND ELECTIVE SECONDARY HEALTHCARE 
Responsibility 

for Delivery 

Services within the area are predominantly provided by Royal United 

Hospitals NHS Foundation Trust (RUH). The RUH provides acute treatment and 

care for a catchment population of around 500,000 people in Bath, and the 

surrounding towns and villages in North East Somerset and Western Wiltshire.  
Key 

Evidence 

Base 

RUH Redevelopment Plan (See below) 

Consultations  

Existing  

provision 

The RUH is a busy district general hospital providing acute care and 

treatment together with maternity services. It provides a comprehensive 

range of acute services, including medicine and surgery, primarily from a 

core site at Combe Park but also increasingly from other community 

locations (e.g. Paulton and Keynsham). In 2014 an Urgent Care centre was 

added to the Combe Park site. The Combe Park site is also home to a 

number of small health related charities, a dialysis facility run by North Bristol 

trust and a mental health facility run by Avon and Wiltshire Partnership Trust.  
 

Key Drivers 

of 

Infrastructure 

 

The Trust is part-way through the delivery of its Redevelopment Plan27 The 

Trust’s priorities are to: 

 provide fit for purpose accommodation; 

 demolish unsuitable/outdated buildings; 

 improve the sustainability of the estate; 

 co-locate functions to cluster complementary uses; and  

 deliver a strategy to  improve site parking.   

 

Realising the vision will see a fundamental change in the configuration of the 

main hospital site. 

 
In 2015, the RUH acquired the Royal National Hospital for Rheumatic Diseases 

NHS Foundation Trust (RNHRD), becoming responsible for the Mineral Hospital 

site at Upper Borough Walls in the centre of Bath and the provision of general 

and specialist rheumatology, fatigue and pain services for both a local and 

national population.  

 

The Trust continues to work with the Health and Wellbeing Board and 

Sustainability and Transformation Partnership (see Primary Care section) to 

develop strategies to address the consequent challenges including 

increasing the amount of out of hospital care provided through greater 

integration in service provision.  

 
Infrastructure 

under 

construction/ 

recently 

completed 

The following schemes are now complete or in development: 

 a new Pharmacy building housing the latest robotic technology and a 

large asceptic suite (complete);new car parks to increase provision by 

almost 400 spaces (complete);  

 

 New RNHRD and Therapies Centre (under construction) 

 

In addition, the Trust has taken steps to reduce its carbon footprint. It now 

supplies much of its own heating through a Combined Heat and Power plant, 

implemented in 2014. The Pathology Laboratory, Pharmacy and all new 

                                                 
27

 http://www.ruh.nhs.uk/about/fit_for_the_future/cancer_centre.asp?menu_id=4 
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buildings will benefit from photo-voltaic panels again enabling the Trust to 

generate much of its own energy.  

 

Assessment 

of 

Infrastructure 

Needs  

 

See the RUH Redevelopment Plan at  
http://www.ruh.nhs.uk/about/fit_for_the_future/therapy.asp?menu_id=3.  

Funding The implementation of schemes at the RUH relies on a variety of funding sources 

including NHS capital and charitable donations. 

 

RUH NHS Trust is seeking funding for the Cancer Centre working with 

Department of Health. 

Infrastructure 

Projects 

Identified 

 

Phase 3 of RUH Redevelopment  

 

Phase 3 will see the completion of the current programme of work on the 

Combe Park site.  

 

Development of a new Cancer Centre on the site, linked with the existing 

Linear Accelerator (for provision of Radiotherapy) bunkers, to provide 

modern facilities for cancer care and treatment. This building will create a 

more integrated space on the site, meaning that patients with and living 

beyond cancer, are able to receive care in an environment that is designed 

to meet their unique needs. The completion of the development programme 

will see the demolition of all war time building stock which is of poor quality, 

thus transforming the RUH site. 

 

Future 

Issues/ Risks 
The Sustainability and Transformation Partnership is currently working to map 

the NHS Estate across the footprint and planning the future estate need 

based on future clinical models. 

 

The Trust works with B&NES Council to promote sustainable travel. Whilst 

additional parking has been put in place as part of the redevelopment of the 

site, improvements and expansion of the Park and Ride schemes accessing  

Combe Park are needed, enabling more patients to use existing parking 

facilities within the city and reduce the number of patients travelling to the 

site by car. 

 
 

 

 

http://www.ruh.nhs.uk/about/fit_for_the_future/therapy.asp?menu_id=3
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HEALTH MENTAL HEALTH INFRASTRUCTURE 
Responsibility for Delivery Avon and Wiltshire Mental Health Partnership NHS Trust (AWP) 

provides both primary and secondary mental health services 

through a range of direct contracts and partnership 

arrangements.  

 
Consultations  

Existing  provision A variety of mental health services are provided by AWP 

from: 

 Hillview Lodge and  Bath NHS House, adjacent to the 

RUH Bath; 

 St Martin’s Hospital in Bath;  

 The Hollies in Midsomer Norton; and 

 other locations within the community.   

 

There is also a significant element of mobile service provision 

being planned and implemented, plus clinical sessions at 

other service points such as GP surgeries. This will continue to 

increase as the Trust-managed estate is consolidated. The 

estate and facilities services will be developed to facilitate 

these changes.  

 

Key Drivers of Infrastructure 

 

AWP is currently developing its estate strategy for the 

services that it provides, including across the B&NES area. 

 
Key Evidence Base  

Infrastructure under 

construction/ 

recently completed 

 

Assessment of Infrastructure 

Needs  

 

To be confirmed.  

Funding To be confirmed. 

Infrastructure Projects 

Identified 

 

To be confirmed. 

Future Issues/ Risks The Sustainability and Transformation Partnership is currently 

working to map the NHS Estate across the footprint and 

planning the future estate need based on future clinical 

models. 
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HEALTH COMMUNITY HEALTH & SOCIAL CARE 
Responsibility for Delivery Virgin Care is now the prime provider of community health 

and care services in Bath and North East Somerset (as from 1 

April 2017). They work alongside a range of local NHS, social 

enterprise and voluntary sector organisations to improve the 

physical and mental health and wellbeing of everyone in the 

area. 

 
Consultations  

Existing  provision Services are provided from St Martin’s, Bath and Paulton 

Community Hospitals, and other locations in the community, 

including in people’s homes. 

 

RUH provides maternity services for B&NES residents on the 

RUH and Paulton hospital sites and in the community.  

 

There are over 200 different community care and health 

services in B&NES provided by over 60 different organisations, 

co-ordinated by Virgin Care 

Key Drivers of Infrastructure 

 

Virgin Care will work with commissioners and other providers 

in the area to review the ongoing requirements for 

infrastructure from which to deliver care. 

Key Evidence Base  

Infrastructure under 

construction/ 

recently completed 

 

Assessment of Infrastructure 

Needs  

 

To be confirmed. 

Funding To be confirmed. 

Infrastructure Projects 

Identified 

 

Future Issues / Risks  
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HEALTH AMBULANCE SERVICE 
Responsibility for Delivery South Western Ambulance Service NHS Foundation Trust 

(SWAS) 

Consultations  

Existing  provision Within the district the service operates from ambulance 

stations in Bath, Keynsham and Paulton. In addition it makes 

use of standby points at St Martin’s Hospital and Midsomer 

Norton. 

Key Drivers of Infrastructure 

 

Response times are set for incidents. The Operational 

Research in Health (ORH) modelling is reviewing the estate in 

order to identify the most appropriate locations to improve 

responses to patients. 

Key Evidence Base  

Infrastructure under 

construction/ 

recently completed 

 

Assessment of Infrastructure 

Needs  

 

The existing ambulance station in Bath is in need of 

replacement as it is nearing the end of its economic life and 

is constrained in terms of meeting the requirements of 

modern ambulance vehicles. Response times are also 

affected by traffic congestion.    

 

The SWAS is currently undertaking a modelling exercise which 

will have implications for the B&NES area. The work will 

provide more detailed information relating to required future 

provisions such as ambulance “stand by points”. 

Funding Potential funding from releasing One Public Estate sites for 

housing. 

Infrastructure Projects 

Identified 

 

Future Issues / Risks  
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R 
UTILITIES WASTE & RECYCLING 
Lead 

Responsibility 

for Delivery 

The Council is the Waste Collection and Disposal Authority with key 

responsibilities under the Environmental Protection Act (1990).  The private 

sector operates residual waste treatment facilities and other waste and 

recycling operations for local authorities and for the commercial and 

industrial sectors.  Highways and Parking & Transport also have depot facilities 

within the Environmental Services directorate. 

 

The Environment Agency regulates major industry and waste within England. 
Key 

Evidence 

Base 

West of England’s Joint Waste Core Strategy (JWCS) adopted March 201128 

 

B&NES Waste Strategy Towards Zero Waste 2020 (2005) and review (2014)29 

 

Waste Management Plan for England 2013 (DEFRA)30 

 

Joint Residual Municipal Waste Management Strategy (West of England 

2008) and wider review 2015/16 

 

EU Circular Economy Package (CEP), 201831  

Consultations  

Existing  

provision 

The Council’s own waste assets in the district comprise public recycling 

centres, refuse and recycling collections and cleansing depots and a waste 

and recycling transfer station.   

Key Drivers of 

Infrastructure 

 

The key aim of the waste management plan for England is to work towards a 

zero waste economy. In particular, this means using the “waste hierarchy” 

(waste prevention, re-use, recycling, recovery and finally disposal as a last 

option) for sustainable waste management. The Waste (England and Wales) 

Regulations 2011 transposed the waste hierarchy from EU legislation. 

 

Recent legislation, the EU’s Circular Economy Package (CEP), aims to 

improve the efficiency of resource use and ensure that waste is valued as a 

resource and can contribute to reducing the Union’s dependence on the 

import of raw materials and facilitate the transition to more sustainable 

material management and to a circular economy model. 

 

Defra will publish the forthcoming government strategy on Resources and 

Waste in late 2018. 

 
Infrastructure 

under 

construction/ 

recently 

completed 

Relocation of Outer Bath Street Cleansing from Midland Road, Bath to 

Locksbrook Road Bath was completed January 2018 (Refer: 17/00504/REG03) 

Assessment 

of 

Infrastructure 

Needs  

 

District 

B&NES waste and recycling infrastructure needs to be redeveloped or rebuilt 

as new facilities, in line with forecast growth in population and households 

through the Core Strategy (and beyond); to adapt to further changes in 

waste, environmental and health and safety legislation; and to maximise 

                                                 
28

 http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy 
29

 http://www.bathnes.gov.uk/sites/default/files/siteimages/waste_strategy_review_2014.pdf 
30

 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-20131213.pdf 
 
31

 https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:L:2018:150:FULL&from=EN 

http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-20131213.pdf
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operational efficiencies and containment of budget growth. 

 

The current main waste site at Midland Road, Bath is allocated for residential 

development in the Core Strategy. Vacating Midland Road requires the 

relocation of the Waste and Recycling operations (domestic collections 

service and transfer station) and it is proposed that they are relocated to 

Pixash Lane in Keynsham 

 

The Council is investigating the potential to relocate the household reuse and 

recycling element to land at Odd Down, to the south of the Park & Ride site. 

 

Two strategic sites within B&NES are identified for residual waste treatment 

facilities for the sub-region:  Broadmead Lane, Keynsham and Former Fuller’s 

Earth Works, Odd Down in Bath.  The latter has planning consent (Planning ref 

15/00741/MRES, August  2015) to build a Materials Recycling Facility (MRF). 

 

 

Funding CIL / Public sector funding sources including potential WECA funding streams 

 

Materials Recycling Facility - Private sector (e.g. commercial developers and 

the waste industry) 

Infrastructure 

Projects 

Identified 

Relocation of Waste and Recycling Operations from Bath to Keynsham 

(ongoing) and improve recycling centre provision for the increased 

population.   

 

Residual Waste treatment / Materials Recycling Facilities at Broadmead 

Lane, Keynsham and Former Fuller’s Earth Works, Odd Down Bath (Planning 

ref 14/00839/EMINW). 

Future Issues/ 

Risks 
Modernised, fit for purpose waste and recycling service and facilities are 

needed in order to contain rising landfill and treatment disposal costs, 

primarily through Landfill Tax and gate fees. This needs increased capacity to 

separate waste for reuse and recycling in order to deal with the additional 

waste and recycling tonnages that will arise from housing growth within the 

district. 

 

EEN INFRASTRUCTURE: CANALS 

GREEN INFRASTRUCTURE: CANALS 
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UTILITIES GAS SUPPLY 
Responsibility for 

Delivery 

Wales & West Utilities (WWU) south west is the Gas Distribution Operators (DOs) 

responsible for the transportation of gas from the National Transmission System 

(National Grid) via the Local Transmission System to consumers within B&NES, but 

are only obliged to provide these where it is economic, hence there is often 

limited gas infrastructure in more rural areas.  

National Grid is responsible for high speed  high pressure pipelines, as part of the  

National Transmission System (NTS) There is one National Grid high pressure pipeline 

running through the district.   

Evidence Base WWU Long Term Development Statement  

Consultations  

Existing Provision The WWU south west local distribution zone gas network is supplied through 13 

National Transmission System (NTS) Offtakes and two non -NTS feeds.  

Key Drivers of 

Infrastructure 

 

New housing development is the main driver of infrastructure requirements. 

The Long Term development plan states market drivers include generation of 

electricity through renewable sources, combined heat and power capacity and 

the EU emissions trading scheme. Domestic energy efficiency and affordable 

warmth programmes contribute to a reduction in growth within the Domestic 

sector.  

 

Infrastructure 

under 

construction/ 

recently 

completed 

Development related infrastructure  

Medium Pressure connection to the Energy centre at the Bath Riverside 

Development has been completed.   

 

Reinforcement for the Mulberrry Park Development is taking place in 2018 and the 

Warminster Road site forecast for 2019. 

 

Assessment of 

Infrastructure 

Needs  

 

Core Strategy /Placemaking Plan requirements 

 

A major rationalisation project is required to relocate pressure control equipment 

and large diameter mains off the Windsor Road gas yard in order for the Bath 

Riverside development to expand into that land. 

 

The following requirements have been identified for the JSP Strategic 

Development Locations (SDL) 

  

North Keynsham SDL 

Reinforcement will be required in order to supply the new development off the 

Bristol Low pressure network and the Keynsham Low pressure network. The Medium 

pressure and Intermediate pressure network could support the new development 

without reinforcement, but the network would need extending to bring pipe work 

closer to the location. 

 

Whitchurch SDL  

Reinforcement will be required in order to supply the new development off the 

Bristol Low pressure network. The Medium pressure network could support the new 

development without reinforcement, but the network would need extending to 

bring pipe work closer to the location. 

 

Gas infrastructure will also be delivered as part of other new developments. 

 

Funding Sources Developer / Utility funded 

Infrastructure 

Projects Identified 

Detailed reinforcement plans will be considered as part of the masterplanning 

process for the North Keynsham and Whitchurch SDLs.   
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Windsor Road gas yard relocation works. 

Future Issues / 

Risks 

Minerals Energy - Shale gas and coal bed methane (CBM) extraction is a new 

mineral related issue for the District. Bath and North East Somerset potentially has 

oil and gas reserves; for example within coal beds or possibly within its deeper 

shale resource. 

 

The Government is responsible for issuing Petroleum Exploration and Development 

Licences (PEDLs) which give exclusive rights for exploration and extraction of oil 

and gas resources within a defined area.  

 

There are currently no PEDL licences within Bath & North East Somerset or in the 

wider region. 

 

The Placemaking Plan contains the policy framework for considering any future 

planning applications relating to energy minerals related development in B&NES 
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UTILITIES ELECTRICITY SUPPLY 
Responsibility 

for Delivery 

Western Power Distribution (South West) Plc (WPD) is the licensed 

electricity Distribution Network Operator (DNO) within B&NES.   

 
Evidence Base WPD Business Plan 2015-2023 

Consultations  

Existing 

Provision 

Electricity substations, underground cables and overhead circuits form an 

extensive electricity network throughout the entire B&NES district. WPD 

controls the 132k and below network (the 275k and 400k being controlled 

by National Grid). 

Key Drivers of 

Infrastructure 

 

New Connections and reinforcement schemes are predominantly 

customer driven.  Further reinforcement work of existing assets is 

determined by Western Power Distribution on a condition assessment 

basis. 

 

The Western Power Distribution Business Plan agreed by OFGEM runs from 

2015-2023 and provides for strategic improvement schemes and general 

reinforcement of the network. Core Strategy areas of growth are planned 

for and serviceable.  

 
Infrastructure 

under 

construction/ 

recently 

completed 

A large number of customer driven schemes for new or augmented 

connections. 

Various network reinforcement schemes to provide security of supply. 

 

Assessment of 

Infrastructure 

Needs  

 

Specific reinforcement of the network is determined on a case by case 

basis and is predominantly customer driven to supply new residential, 

commercial or industrial developments. 

 

Western Power Distribution state they do not foresee any strategic issues 

arising with respect to electricity transmission. In general, developments 

under 1,000 dwellings are serviceable off the local 11kv network; larger 

developments can require upgrade to the 33kv network which is more 

costly; it is generally easier to reinforce existing network to support 

brownfield development than extend the network to serve new large 

scale greenfield sites; re-routing or undergrounding pylons is a significant 

expense; larger ‘new settlement’ scale development provides greater 

opportunity to deliver strategic improvements to the network; renewables 

(solar farms / wind turbines) present challenges, due to the intermittent 

nature and ‘feed-in’ implications they require backup systems and 

reinforcement to the network  

 

Electricity Supply to new developments is ongoing.  It is funded by the 

private sector –Western Power Distribution / developer funded.  In relation 

to the JSP strategic sites, WPD indicate the following  

 

North Keynsham 

1500 dwellings / 3MW 

WPD have two 33/11kV primary substations in Keynsham, namely: 

Keynsham West and Keynsham East. Load estimates show that Keynsham 

West primary substation currently has adequate spare capacity. However, 

Keynsham West primary substation is supplied via Feeder Road 132/33kV 
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BSP which supplies the south of Bristol and is a heavily loaded substation 

with limited spare capacity. Feeder Road has been re-assessed and has 

adequate spare capacity. Keynsham East primary substation is supplied 

via Radstock 132/33kV BSP. Both substations currently have some spare 

capacity. There is likely to be adequate capacity for electric heating and 

EVs. 

 
Whitchurch 

2000 dwellings / 5MW 

This area is supplied via Whitchurch primary substation, which is in turn 

supplied via Feeder Road 132/33kV BSP. Both are heavily loaded 

substations with limited spare capacity. Therefore, dependent on the level 

of development, some level of network reinforcement and/or extension 

may be required. 5MW is likely to be accommodated on Whitchurch and 

Feeder Road. It is unlikely that electric heating or significant EV 

penetration could be accommodated without reinforcement. 

 
Funding Sources Developer/Utility funding 

Infrastructure 

Projects 

Identified 

 

There are no current strategic projects. 

 

Network reinforcement required for the Whitchurch SDL will be considered 

as part of the masterplanning process. 

 
Future Issues/ 

Risks 
Refer to Decentralised, Renewable & Low Carbon Infrastructure section. 
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UTILITIES: DECENTRALISED, RENEWABLE & LOW CARBON ENERGY 
INFRASTRUCTURE 

 

 

 

UTILITIES DECENTRALISED, RENEWABLE & LOW CARBON INFRASTRUCTURE 
Responsibility 

for Delivery 

This includes  

 renewable and low carbon energy installations,  

 demand management and smart energy infrastructure (e.g. 

batteries, smart meters and electric vehicles) 

 the retrofit of existing buildings to improve their energy performance, 

recognised as infrastructure in the National Infrastructure Delivery 

Plan 2016-2021.  

 

Delivery is primarily by the private or community energy sector although the 

Council and other public agencies play a key enabling role. For example, 

the Council has entered into a cooperation agreement32 with Bath and 

West Community Energy (BWCE) to develop renewable energy and energy 

efficiency projects within B&NES. The Council also runs the Energy at Home 

domestic energy efficiency programme.  

 
Key Evidence 

Base 

B&NES Community Energy Strategy 2015-2018 

B&NES Environmental Sustainability & Climate Change Strategy 2016-2020 

Consultations  

Existing 

Provision 

Energy at Home domestic energy retrofit programme 

 

Several large scale freestanding solar arrays including one at Wilmington 

installed by BWCE 

 

A District Heating energy centre (utilising both gas and biomass) is now 

operational at Bath Western Riverside 

 

Combined Heat and Power units are based at Bath University and Royal 

United Hospital 

Key Drivers of 

Infrastructure 

 

The B&NES Local Plan Core Strategy and Placemaking Plan have included 

the goal set in the Environmental Sustainability and Climate Change 

Strategy of delivering a 45% reduction in carbon emissions across the district 

by 2029 from 1990 levels. Leadership to deliver this target is provided by the 

Environmental Sustainability Partnership (ESP)   

 

The B&NES Local Plan Core Strategy and Placemaking Plan contains 

policies to deliver this objective and these policies are implemented 

through the Sustainable Construction Checklist, including a requirement for 

renewable energy, energy efficiency and district heating in key priority 

areas.  

 

In addition, the draft Joint Spatial Plan includes an aspiration for zero 

carbon development where viable. This will give rise to infrastructure 

requirements.  

 
Infrastructure 

under 

construction/ 

recently 

BWCE and the Council are delivering and enabling an ongoing 

programme of renewable energy and energy efficiency projects.   

                                                 
32 http://democracy.bathnes.gov.uk/documents/s7977/Appx%201%20BCE%20Cooperation%20Agreement.pdf  

http://democracy.bathnes.gov.uk/documents/s7977/Appx%201%20BCE%20Cooperation%20Agreement.pdf
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INFRASTRUCTURE 

completed 

Assessment of 

Infrastructure 

Needs  

 

The Environmental Sustainability and Climate Change Strategy identifies the 

need for retrofitting of existing domestic and non-domestic buildings to 

tackle climate change, rising energy costs and fuel poverty and a focus on 

community owned renewable energy, demand management and smart 

energy infrastructure to retain the economic benefits of renewable energy 

within the district. 

 

The District Heating energy centre (utilising both gas and biomass) at Bath 

Western Riverside has scope for additional capacity to serve nearby sites, 

subject to negotiation.  

 

Further work is underway to assess the feasibility of heat networks.  

 
Funding 

Sources 

CIL/S106/Private 

Infrastructure 

Projects 

Identified 

 

Work is underway to progress and develop projects such as zero carbon 

new development, the retrofitting of existing buildings, community owned 

renewable energy and demand management/smart energy.  

 

The rollout of smart meters to every home in Great Britain is a scheme 

identified in the National Infrastructure Delivery Plan. Every home is to have 

been offered a smart meter by 2020  

 

BWCE is delivering an ongoing programme of renewable energy and 

energy efficiency projects.   

 

New developments will be expected to comply with the Placemaking Plan 

policies relating to energy efficiency and on site energy requirements. 

Future 

Issues/Risks 
Uncertainty given the changes in technology .  Funding. 
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UTILITIES POTALBE WATER SUPPLY 
Lead Responsibility 

for Delivery 

The management of water supply is undertaken by Wessex Water for 

the Bath area, and Bristol Water for the rest of the District. 

The Environment Agency manages resources through a Catchment 

Abstraction Management Plan (CAMS) for the River Avon 

Key Evidence Base Wessex Water Water Resource Management Plan (WRMP)  

Bristol Water Water Resource Management Plan 

WRMPs focus on the “balance between supply and demand for water 

over the next 25 years”. 

Consultations  

Existing provision Bristol Water’s principal water sources are the Mendip Lakes (Chew, 

Blagdon and Cheddar) and the Gloucester-Sharpness canal.  

 

Wessex Water principal water source: Approximately 75% comes from 

boreholes and springs that tap into the chalk and limestone aquifers of 

Wiltshire and Dorset and 25% from reservoirs in Somerset.   

Key Drivers of 

Infrastructure 

The key Government aspirations for water include: 

 

• Reducing the demand for water; and ensuring that leakage 

does not rise.  

• Water trading and cross boundary solutions: improvements to 

the interconnections between the water supply systems of different 

companies; to build up a more integrated water network in the UK.   

Infrastructure 

under 

construction/ 

recently 

completed 

Ongoing infrastructure provision relating to new development.   

Assessment of 

Infrastructure 

Needs  

 

Bristol Water is in the process of developing its next WRMP, which will 

inform the approach to water management from 2020 -2045.   

 

Wessex Water have submitted a revised draft final WRMP to the 

Secretary of State (DEFRA), to determine whether it can be published 

as a final plan.  

Funding Sources Private funding /Developer funding. 

Infrastructure 

Projects Identified 

To be confirmed. 

Future Issues/ Risks Refer to WRMPs 
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UTILITIES WASTE WATER AND DRAINAGE 
Lead 

Responsibility 

for Delivery 

Wessex Water provides the sewerage service for B&NES 

Key Evidence 

Base 

National Policy Statement for Waste Water (2012) 

Consultations  

Existing 

provision 

Existing sewer network and treatment works.   

Key Drivers of 

Infrastructure 

The National Policy Statement for Waste Water (2012) states demand for 

new and improved waste water infrastructure is likely to increase in 

response to the following main drivers: 

 

-More stringent statutory requirements to protect the environment and 

water quality; 

-Population growth and urbanisation; 

-Replacement or improvement of infrastructure; 

-Adaptation to climate change. 

 

Infrastructure 

under 

construction/ 

recently 

completed 

Requisition sewers to serve  

 K2 allocation, Keynsham 

 Warminster Road,  Bath 

 Monger Lane development (Hambleton Rise), Midsomer Norton 

 

Assessment of 

Infrastructure 

Needs  

 

Wessex Water stress the requirement for considerable sewerage 

improvements to accommodate the proposed levels of growth associated 

with the JSP SDLs.  A long lead in time will be required to align investment 

priorities and consider and discuss environmental responsibilities with the 

appropriate agencies.  Wessex Water will be promoting further sewer 

network modelling of the JSP sites to develop outline drainage strategies to 

support their 25 year Drainage and Wastewater Management Plan and the 

JSP IDP. 

 

Sewage Treatment Schemes scheduled beyond 2017: 

 

There is a planned upgrade of Keynsham treatment plant to increase 

treatment capacity. Land is available to the north of the current works 

which has been identified during the development of the Waste Core 

Strategy.  

 

Off-site sewerage improvements are needed at Midsomer Norton and 

Radstock before any significant residential development occurs. Minor 

improvements will accommodate new development sites of less than 25 

dwellings. Planned improvements to Radstock Sewage treatment works will 

be required beyond 2017 to accommodate increasing foul flows. 

 

Future Sewerage schemes identified at  

 Sulis Down, Odd Down Core Strategy Allocation  

 Land south of Keynsham Core Strategy Allocation 

 Fosseway, Radstock 

 Purnells Site, Paulton 

 NE Keynsham 

 Whitchurch 
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Funding 

Sources 

Private Sector /Developer funded 

Infrastructure 

Projects 

Identified 

Keynsham Sewage treatment works extension  

Radstock Sewage treatment works improvements 

General improvements 

 

Future Issues/ 

Risks 
Funding.   
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UTILITIES STRATEGIC FLOOD DEFENCE IN BATH – RADIAL GATES 
Lead 

Responsibility 

for Delivery 

No single organisation has responsibility to manage flood risk from all sources. 

Flood Risk Management is shared between a number of different 

organisations, including the Environment Agency, Bath & North East Somerset 

Council and Wessex Water, with individuals and communities having an 

important part to play. 

 

Bath & North East Somerset Council is the Lead Local Flood Authority for the 

area and has certain responsibilities for managing flood risk from surface 

water, groundwater and ordinary watercourses. 

 

The Lead Local Flood Authority is also a Statutory Consultee for major 

planning applications and will scrutinise applications in terms of surface 

water flood risk and sustainable drainage.  

 

Key 

Evidence 

Base 

Bristol Avon Catchment Flood Management Plan (CFMP) 

Local Flood Risk Management Strategy33 (May 2015) 

B&NES Bath River Avon Options Appraisal34 (2016)  
West of England Sustainable Drainage Developer Guide. 

 

Consultations Options Appraisal consultation in 2015-16; B&NES Scrutiny Committee 2017. 

  

Existing 

provision 

Pulteney Gate (to be decommissioned) and Twerton gates form part of the 

existing Bath flood protection scheme. During high river flows, the gates are 

opened automatically in response to changing in river levels. This means that 

as river levels rise, the gates gradually open, so allowing flood flows to pass 

through Bath 

Key Drivers of 

Infrastructure 

Reducing risk of flooding. 

 

Policy SU1 of the Placemaking Plan specifies that Sustainable Urban Drainage 

Systems (SuDs) are to be employed for the management of runoff from both 

major development (as defined by the Town and Country Planning 

(Development Management Procedure) (England) Order 2015) and for 

minor development in an area at risk of flooding (from any source up to and 

including the 1 in 100 year+ climate change event).  

 

Infrastructure 

under 

construction/ 

recently 

completed 

Flood Mitigation Infrastructure , Bath Quays completed.  

This involved excavating the bank and replacing what is there with a 

terraced park which is designed to take any excess river water during peak 

times, and offer new recreation space at other times. 

 

This will slow the river down and enable new development to go forward, it 

will provide protection to around 100 existing properties. 

 

South Bank flood works –flood defence walls and works to buildings 

reinforcement work is almost complete 

 

New trees and planting will ultimately be introduced in Bath Quays South 

(Newark Works), completing our programme to introduce more than 150 new 

trees to the river corridor at Bath Quays. 

                                                 
33 http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy  
34

 http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding 

 

http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy
http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding
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Assessment 

of 

Infrastructure 

Needs  

 

The joint Environment Agency / B&NES Bath River Avon Options Appraisal 

project is now complete; a number of flood defence options to reduce the 

risk of flooding to Bath were identified – and a preferred option selected.  

 

Twerton Gate improvements required by 2021. 

 

Pulteney Gate decommissioning required.  

 

Further investigative work will be necessary to secure business cases, 

formulate an outline programme of delivery and quantify exact costs. 

 

Upstream storage options continue to be explored to reduce flood risk within 

Bath, led by the Bristol Avon Catchment Partnership 

Funding 

Sources 

Twerton Gate £150k Secured for Detailed Business Case to support grant 

application (£100k Environment Agency/£50k B&NES River Corridor Fund).  

DEFRA Grant of £4.2 million.  Twerton Gate is fully funded.   

Infrastructure 

Projects 

Identified 

Twerton Radial Gate – repair and refurbishment - fully funded. 

Pulteney Radial Gate– repair and refurbishment. 

 

Future Issues/ 

Risks 
The funding gap is a key risk.   
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UTILITIES DIGITAL COMMUNICATION TECHNOLOGY 
Lead 
Responsibility for 
Delivery 

The Government’s role is to facilitate private investment, provide policy 

stability and support the market.  The private sector is responsible for 

delivering digital communications infrastructure.   

 

B&NES role is to facilitate private investment and invest in infrastructure 

when market failures arise.  
Key Evidence Base West of England Digital Study – 2018 

Tech Nation 2017/2018 

B&NES Economic Strategy re fresh 2014 

National Infrastructure Delivery Plan (NIDP) 2016 -2021 

National Infrastructure Assessment (NIA) 2018 
Consultations The West of England Digital Strategy undertook a range of surveys with 

Local Authorities, businesses and service providers.  
Existing provision Broad band and wireless connectivity is poor within B&NES  

 

 The area only has a 2% full fibre coverage, joint lowest in the West 

of England and only 18% of premises have access to ultrafast 

broadband connectivity, in comparison to the West of England 

average 32%. 

 B&NES has the highest proportion of premises unable to achieve 

30 Mbps, with 11,863 homes.  

 Download speeds are also comparatively poor at 22 Mbps as 

opposed to the 34 Mbdps West of England average.  
Key Drivers of 
Infrastructure 

The key digital objectives for B&NES Digital Programme are: 

• Increase Digital Coverage, Connectivity and Bandwidth in 

support of Business Retention, Growth and Innovation 

• Increase Digital Coverage, Connectivity and Bandwidth across 

Rural and Urban B&NES to enable Social Inclusion and 

Community Safety 

• Enable Fibre to the Premises for all new development sites 

• Enable Revenue Generation through leveraging Assets and 

Services 

• Enable Public Services to be Streamlined into ‘Smart’ Services, 

with a focus on health and social care.  

 

The NIA states that; “Digital connectivity is now an essential utility, as 

central to the UK’s society and economy as electricity or water supply. 

Demand for data, and therefore the speed, reliability and capacity of 

broadband connections, is growing rapidly. Demand is likely to 

continue to increase as businesses, homes and infrastructure become 

smarter. So it is important that quality broadband is available 

throughout the country. Full fibre can provide this for the future.” 

 

The NIA sets out the aim of ‘turning off’ all copper ducting by 2025 and 

setting out a specific rural delivery scheme in 2020. 

 

B&NES Placemaking Plan policy LCR7B, stipulates that all new 

commercial and residential development will be at the least superfast 

enabled.  

 
Infrastructure 
under 
construction/ 

Commercial operators have rolled out supersfast broadband to areas 

across the district. 
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recently completed  

Specific B&NES backed projects include -  

 

 Connecting Devon and Somerset CDS is a public funded 

broadband programme in England. It connects rural 

communities and businesses to the world wide web where not 

covered by the commercial market. It does this by awarding 

publicly funded contracts to companies through competitive 

tender to build the infrastructure needed such as fibre or 

wireless connections. Phase 1 has been completed and Phase 2 

is now being delivered in B&NES.  

 

 In September 2017 the Government announced it has selected 

six locations (including Bath and North East Somerset) to pilot a 

UK wide scheme to provide broadband speeds of 1Gb per 

second.  The Gigabit voucher scheme has been very successful 

in B&NES with over 1,000 residents and businesses signed up.  

 

 Public Wi-Fi in Bath City Centre tender has been awarded, with 

planning permission for the network granted. Installation will 

start in August 2018, with the aim to go live before Christmas.  
Assessment of 
Infrastructure 
Needs  
 

Rural B&NES experiences some of the poorest connection speeds in the 

West of England and often schemes are not financially viable for 

commercial providers to deliver.  

Funding Sources Public/Private 
Infrastructure 
Projects Identified 

Connecting Devon and Somerset CDS Phase 2 broadband rollout  

 

Local Full Fibre Network (LFFN) between the Globe Roundabout and 

the Somer Valley EZ, via B&NES dark fibre city network.  

 

Wi Fi enabled market town centres  

 

Parish and Village halls in the rural area enabled with Ultrafast 

broadband, to support the development of co working facilities.  

 
Future Issues/ 
Risks 

Around two thirds of all broadband infrastructure – fibre, fibre to the 

cabinet, wireless, satellite – is wholly commercial which is why 

Government targets are heavily dependent on the private sector 

maintaining its investment programme. 
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PART FOUR: DRAFT INFRASTRUCTURE PROJECT SCHEDULE 
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Children’s 
Services 

      

DISTRICT Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

SEND provision Primary, Secondary & Post 16 SEND provision 
Expansion of existing schools 

£577,000 Grant funding 
 

2016-2021 B&NES Necessary 

Early Years Early Years provision Not quantified S106/Public/ 
Private 

2016-2036 B&NES Necessary 

Primary 
Schools 

Primary School provision Not quantified CIL/S106/Public 2016-2036 B&NES Necessary 

Secondary 
Schools 

Secondary and Sixth form Education provision Not quantified CIL/S106/Public 2016-2036 B&NES Necessary 

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Primary 
Schools 

Newbridge Primary School upgrade £5,500,000 CIL/Public  2016-2021 B&NES Necessary 

Primary 
Schools 

Bathwick St Mary  C of E Primary School 
Expansion for Central and River Corridor and 

MoD Warminster Road  

£3,000,000 S106/ CIL / Public  2016-2026 B&NES Necessary 

Primary 
Schools 

Bath Western Riverside (Crest Nicholson) 
New Early Years and Primary School 

£4,200,000 S106 2021-2026 B&NES Necessary 

Primary 
Schools 

St Martin’s Garden Primary School Expansion for 
Odd Down Urban Extension 

£2,500,000 S106 2016-2021 B&NES Necessary 

Secondary 
Schools 

Additional Secondary Education capacity in Bath Not quantified CIL/ Public  2016-2026 B&NES Necessary 

KEYNSHAM Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Primary 
Schools 

Keynsham East site -  New Primary School £7,500,000 S106/Public - Fully 
funded 

2016-2021 B&NES Necessary 
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Primary 
Schools 

Castle Primary School Expansion £3,419,483 S106/Public 2016-2021 B&NES Necessary 

Primary 
Schools 

St Keyna Primary School Expansion £3,665,955 CIL/Public 2016-2021 B&NES Necessary 

Early Years/ 
Primary 
Schools 

North Keynsham JSP Strategic Development 
Location 

1 no new Early Years facility and New Primary 
School 

£9,500,000 S106  2021-2036 B&NES Necessary 

Secondary 
Schools 

Wellsway School Expansion Not quantified S106 or CIL 2026-2036 B&NES Necessary 

SOMER 
VALLEY 

Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Early Years Early Years facility, Paulton Not quantified Private/S106 2016-2021 Developer Necessary 

Primary 
Schools 

St Nicholas’ Primary School 
Expansion 

 

£2,500,000 CIL/Public  2016-2021 B&NES Necessary 

Primary 
Schools 

New School - Norton Hill Free School,  
Silver Street Midsomer Norton 

£7,500,000 Public /S106 - fully 
funded 

2016-2021 DfE Necessary 

Primary 
Schools 

Peasedown St John Primary School Expansion £2,500,000 S106 / CIL/Public  2016-2021 B&NES Necessary 

Primary 
Schools 

Longvernal Primary School Expansion 
 

£300,000 S106 - Funded  2018 B&NES Necessary 

Secondary 
Schools 

Norton Hill School, Midsomer Norton Expansion Not quantified CIL / Public  2016-2021 B&NES Necessary 

RURAL AREAS Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Primary 
Schools 

Cameley C of E Primary School Expansion £1,750,000 S106/CIL/Public  2016-2021 
 

B&NES Necessary 

Primary 
Schools 

Swainswick C of E Primary School upgrade £750,000 Public Funding - 
Funded 

2019 B&NES Necessary 
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WHITCHURCH  Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Primary 
Schools 

Whitchurch Primary School Expansion £1,266,000 S106/Public 2016-2021 B&NES Necessary 

Early Years/ 
Primary School 

Whitchurch SDL - 1 no Primary School and Early 
Years provision 

Not quantified S106 2021-2026 B&NES Necessary 

Secondary 
School 

Whitchurch SDL - New Secondary School and 
Sixth Form 

Not quantified S106/Public 2021-2026 B&NES Necessary 
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Green 
Infrastructure 

      

DISTRICT Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Allotments Allotments Not quantified CIL/S106/ 
Developer 

2016-2036 B&NES Necessary 

Strategic Green 
Infrastructure 

Strategic Green Infrastructure Not quantified CIL/S106/Public/ 
Developer 

2016-2036 B&NES Necessary 

Green Space Green Space (Formal & Natural) Not quantified CIL/S106/ 
Developer 

2016-2036 B&NES Necessary 

Outdoor Sport 
and Recreation 

Playing Fields Not quantified CIL/S106/Grant 
funding/Developer 

2016-2036 B&NES Necessary 

Green 
Infrastructure 

River Avon and Kennet & Avon Canal  
Mooring facilities, Angling, Safety Measures 

(WaterSpace Projects) 

Refer to 
WaterSpace 

Study 

 2016-2026 B&NES/ 
Multiple 
Agencies 

Desirable 

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Allotments Mulberry Park New Allotment provision  Not quantified S106 2016-2026 B&NES Necessary 

Green 
Infrastructure 

Bath River Avon Park and Bath River Line Park  - 
Design and Implementation 

Unify the separate parks (Kelston Fields, Norfolk 
Crescent, Green Park and Brassmill Green) along 

the river with one management  (WaterSpace 
Project) 

£2,000,000 S106/ 
Environment 
Agency/CIL 

2016-2026 B&NES/ 
Multiple 
agencies 

Necessary 

Green 
Infrastructure 

Mulberry Park (Former MoD Foxhill) Green 
Infrastructure (Bathscape Project) 

Minimum 
£340,000 

S106 / HLF 2016-2026 B&NES Necessary 

Green Upgraded Moorings at Bath Quays Waterside £100,000 LGF (fully funded) Ant. Comp B&NES/ Desirable 
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Infrastructure (WaterSpace Project) 2017/2018 Multiple 
agencies 

Green Space Royal Victoria Park Improvements £200,000 S106/CIL 2016-2026 B&NES Necessary 

Green Space Sydney Gardens Enhancements Not quantified S106/HLF 2016-2021 B&NES Necessary 

Green Space Moorfields Park 
Enhancements and maintenance 

Not quantified S106 2016-2021 B&NES Necessary 

Green 
Infrastructure 

Kensington Meadows, Bath 
-Access improvements (WaterSpace project) 

£325,000 S106/Grant 
funding 

2016-2026 B&NES Desirable 

Green Space Fairfield Valley Local Green Space 
-Outstanding Infrastructure improvements 

£20,000  2016-2021 B&NES Desirable 

Green Space The Tumps Open Space, Bath 
-Access improvements 

£75,000 S106 2016-2021 B&NES Desirable 

Green Space Carrs Wood Open Space, Bath 
-Access improvements (Bathscape project) 

£50,000 S106/HLF 2016-2026 B&NES Desirable 

Green Space Pennyquick - improvements and repairs, gateway 
to Carrs Wood (Bathscape project) 

£50,000 HLF 2021-2026 B&NES Desirable 

Green Space Queens Square Improvements £100,000  2026-2036 B&NES Desirable 

Green Space Alexandra Park improvements £100,000  2021-2026 B&NES Desirable 

Green Space Parade Gardens improvements £75,000  2021-2026 B&NES Desirable 

Green Space Free Fields improvements £35,000  2026-2036 B&NES Desirable 

Green Space Alice Park improvements Not quantified  2021-2026 Alice Park 
Trust 

Desirable 

Green Space Riverside path access north of Pulteney Bridge 
(WaterSpace Project) 

£500,000  2016-2036 B&NES/ 
Multiple 
agencies 

Desirable 

Green Space Weston Cut Canal  - Improving Access/ Improving 
frontage of buildings  (WaterSpace Project) 

Not quantified Environment 
Agency /Developer 

2016-2036 B&NES/ 
Multiple 
agencies 

Desirable 

KEYNSHAM Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Allotments Keynsham New Allotment provision  £52,000 S106 2016-2021 B&NES Necessary 
Green 
Infrastructure 

North Keynsham Strategic Development Location 
Green Infrastructure Provision 

Not quantified Developer 2021-2036 B&NES Necessary 
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Green 
Infrastructure 

Manor Road Local Nature Reserve 
-Enhancements and biodiversity protection 

£180,000 S106 2021-2026 B&NES Necessary 

Green Space Keynsham Memorial Park Strategic 
Improvements to create destination park 

provision. 

£200,000 S106/CIL 2016-2026 B&NES Necessary 

Green Space Abbots Wood, Keynsham 
-Enhancements and maintenance including 

linking paths 

£300,000 S106/CIL 2016-2026 B&NES Necessary 

Green Space Queens Road Open Space, Keynsham  - upgrade £50,000  2016-2026 B&NES Desirable 

SOMER 
VALLEY 

Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Allotments New Allotment provision in Somer Valley £200,000 S106  2016-2026 B&NES/ 
Town/ 
Parish 

Council 

Necessary 

Green  
Infrastructure 

Somer Valley Greenways - Enhance Greenway 
recreation routes connecting communities to the 

Town park. 

£40,000  2016-2036 B&NES Desirable 

Green Space Midsomer Norton Town Park Phase 1 
Improvements to create a destination park for 

the Somer Valley area 

£250,000 S106  2016-2021 B&NES Necessary 

Green Space Midsomer Norton Town Park Phase 2 Not quantified S106/CIL 2016-2026 B&NES Necessary 

Green Space Tyning Park / Woodborough Road Play Area £40,000  2021-2026 B&NES Desirable 

RURAL AREAS Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Green 
Infrastructure 

Batheaston/Bathampton Riverside 
Environmental Projects (WaterSpace project) 

£100,000  2016-2021 
Part 

implemented 

B&NES Desirable 

Green 
Infrastructure 

The Shallows, Saltford –Improvements 
(WaterSpace project) 

£250,000  2016-2021 
 

B&NES Desirable 



Draft Bath 

 

92 
 

 

 

B&NES Draft Infrastructure Delivery Programme 2018 

Green Space Temple Cloud Open Space Recreation 
Enhancements 

£20,000  2016-2021 B&NES Desirable 

WHITCHURCH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Green Space New Whitchurch Village Park £180,000 S106/CIL 2016-2026 B&NES Necessary 
Green 
Infrastructure 

Whitchurch Strategic Development Location 
Green Infrastructure 

Not quantified Developer 2016-2036 Developer/ 
B&NES 

Necessary 

 

Outdoor Sports and Recreation/Leisure and Built Sports Facilities      

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Leisure Bath Recreation ground redevelopment Not quantified Private 2016-2036 Developer Desirable 

Outdoor Sports Lansdown Playing Fields 
3G rubber crumb pitch site, hockey AGP, 
clubhouse /social and changing facilities 

£8,000,000 Grant funding  2016-2021 B&NES Desirable 

Outdoor Sports Alice Park Tennis Courts Enhancement 
 

£225,000 Grant funding  2016-2021 B&NES Desirable 

Outdoor Sports Sydney Gardens  Tennis Courts Enhancement 
 

£190,000 Grant funding  2016-2021 B&NES Desirable 

Outdoor Sports Royal Victoria Park Tennis Courts Enhancement 
 

£900,000 Grant funding  2016-2021 B&NES Desirable 

Outdoor Sports Odd Down – 3 New Tennis Courts  £170,000 Grant funding  2016-2021 B&NES Desirable 
KEYNSHAM       

Leisure Refurbishment of Keynsham Leisure Centre TBC CIL /Public 2016-2021 B&NES Capital 
Program 

Outdoor Sports Keynsham Memorial Park Tennis Courts 
Enhancement 

£80,000 Grant funding  2016-2021 B&NES Desirable 

RURAL AREAS       

Outdoor Sports Chew Valley Leisure Centre  Enhancement £120,000 Grant funding  2016-2021 B&NES Desirable 
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Community Facilities      

District Project Estimated 

Cost 

Potential 

Funding Sources 

Completion/ 

Phasing 

Delivery  

Agency 

Priority 

Community 
Centres 

Community Facilities Not quantified  2016-2036 Various Desirable 

Libraries Libraries Not quantified  2016-2036 Various Desirable 

Youth Services Youth Services provision Not quantified CIL/ Public/Other 2016-2036 B&NES Necessary 

Play Areas Play Areas Not quantified CIL/S106/ 
Developer 

2016-2036 B&NES Necessary 

BATH       

Leisure Improve the Pavilion Not quantified  2016-2036 B&NES Desirable 

Youth Southside Youth Hub  Improvements Not quantified  2016-2036 B&NES Desirable 

Youth Bath city centre youth provision Not quantified  2016-2036 B&NES Desirable 

Cemeteries Haycombe Cemetery extension - Design & 
Construction 

£150,000 Public  2021-2026 B&NES Desirable 

KEYNSHAM       

Leisure Keynsham Leisure Centre Redevelopment £10,000,000 Public /Private/CIL Comp 2019 B&NES/GLL Capital 
Program. 

Play Areas Teviot Rd Play Area Enhancements £130,000 S106 2016-2026 B&NES Necessary 

SOMER VALLEY       

Youth Peasedown Youth Hub outdoor court Not quantified  2016-2036 B&NES Desirable 

Youth Radstock Youth Service Development of suitable 
building for Youth and Community work in 

Radstock 

Not quantified  2016-2036 B&NES Desirable 

Youth Midsomer Norton Youth hubs Not quantified S106 2016-2021 Midsomer 
Norton 

Communit
y Trust 

Desirable 
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RURAL AREAS       

Community 
Facilities 

Freshford Memorial Hall Development 
 

Not quantified  2016-2026 Parish 
Council 

Desirable 

Community 
Facilities 

Batheaston New village Hall Not quantified  2016-2026 Parish 
Council 

Desirable 
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TRANSPORT  
 

      

DISTRICT Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Rail Great Western Upgrade Programme Not quantified Network Rail 
funding/DfT/Rail 

Companies 

2016-2026 Network 
Rail 

Necessary 

Rail MetroWest Rail Project Phase 1A: Bath Spa to 
Severn Beach or Portishead half hourly service 
including new turnback facility at Bathampton 

£2,760,000 DfT/ Network Rail 
/Grant funding 

2016-2026 Network 
Rail/WECA 

Necessary 

Rail MetroWest Rail Project New Stations Package: 
new station at Saltford 

Not quantified Network Rail 
/Grant funding 

2016-2036 Network 
Rail/WECA 

Desirable 

Public 
Transport 

Brislington Park and Ride relocation Not quantified Grant 
funding/Developer 

2021-2036 B&NES/ 
Bristol CC 

Necessary 

Highways A39/Bences Garage Junction Improvement Not quantified Grant funding 2016-2021 
 

B&NES Desirable 

Highways A4-A37 orbital route (including Hicks Gate 
roundabout improvements) and A37-South 

Bristol Link  

Not quantified DfT/ Grant funding 2016-2036 B&NES/ 
Bristol CC 

Necessary 

Highways Hicks Gate roundabout improvements Not quantified Grant funding 2016-2036 B&NES Necessary 

Highways   East of Bath Link £75,000,000 DfT /Grant funding 2016-2036 Highways 
England/ 
B&NES. 

Desirable 

Bus MetroBus Expansion – Bristol - Keynsham Not quantified WECA /Grant 
funding 

2016-2026 B&NES/ 
Bristol CC 

Necessary 

Bus MetroBus Expansion - Keynsham - Bath Not quantified WECA/Grant 
funding 

2016-2036 B&NES Desirable 

Bus Orbital Metrobus  Not quantified WECA/Grant 
funding 

2016-2036 B&NES/ 
Bristol CC  

Necessary 

Bus Bus Stops, Real Time Information and Raised 
Kerbs 

Not quantified WECA funding 2016-2036 B&NES 
 

Necessary 

Cycle Electric Cycle Hire Scheme £180,000 GULW (Go Ultra 
Low West) funding 

2016-2021 B&NES Desirable 
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Smarter 
Choices & Air 
Quality 

Smarter Choices and Air Quality Interventions Not quantified Grant funding 2016-2036 B&NES 
 

Necessary 

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Bus Relocation of Bath Quays Coach Park from Bath 
Quays North to Odd Down Park and Ride 

£1,800,000 Grant funding 2016-2021 B&NES Necessary 

Bus Expansion of Odd Down and Lansdown Park & 
Ride sites 

£6,500,000 Grant funding 2016-2021 B&NES Necessary 

Bus Better Bus Area Projects Various Projects 
(London Road bus lane, parking enforcement and 

bus priority measures at Wellsway/Midford Rd 
junction) 

£600,000 Grant funding  Completion 
expected  

2019 

B&NES Necessary 

Cycle Bath Cycle Routes Not quantified  2016-2036 B&NES Desirable 

Cycle Newbridge Hill to Riverside Path cycle link £200,000  2016-2026 B&NES Desirable 

Cycle Weston cycle link £200,000  2016-2026 B&NES Desirable 

Cycle Lansdown via Sion Hill cycle link £200,000  2016-2026 B&NES Desirable 

Cycle London Road to Grosvenor Bridge cycle link £200,000  2016-2026 B&NES Desirable  

Cycle/ 
Pedestrian 

Bath Western Riverside - Enhanced pedestrian 
facilities, new paths and cycleways  in vicinity of 

site 

Not quantified S106 2016-2026 B&NES Necessary 

Cycle/ 
Pedestrian 

Bath Quays North and South Bridge £2,500,000 Grant funding 2016-2021 B&NES Necessary 

Cycle/ 
Pedestrian 

Bear Flat cycle/pedestrian improvements £500,000 Grant funding 2016-2021 B&NES Desirable 

Cycle/ 
Pedestrian 

London Road/Lambridge Street cycle/pedestrian 
improvements 

£500,000 Grant funding 2016-2021 B&NES Desirable 

Cycle/ 
Pedestrian 

Locksbrook Road to Windsor Bridge Road to BWR 
Cycle/Pedestrian link via Roseberry Place 

Not quantified  2016-2036 B&NES Desirable 

Pedestrian New pedestrian bridge across the River Avon at 
Western Riverside 

Not quantified S106 2016-2026 B&NES Necessary 

Pedestrian Walcot Riverside Walk £180,000  2016-2026 B&NES Desirable 

Pedestrian Bath Recreation Ground River Bridge £1,500,000  2016-2036 B&NES Desirable 
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Pedestrian Bath Press  Pedestrian Access Works  Not quantified S106 2016-2026 Developer Necessary 

Highways Avon Street Multi-Storey Car Park replacement 
Bath Riverside Enterprise Area masterplan 

project 

£8,750,000 Developer/Grant 
funding 

2016-2026 B&NES Necessary 

Highways Environment Agency Access Locations 
Maintenance routes - Create and maintain access 
routes within the urban areas for maintenance of 

river 

£250,000  2016-2021 
 

Env. 
Agency 

Desirable 

Smarter Choice 
 & Air Quality 

Bath Clean Air Zone and /or other interventions Not quantified Government -Joint 
Air Quality Unit -

Grant funding 

2016-2036 B&NES Necessary 

KEYNSHAM Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Pedestrian Somerdale Development -Develop new 
connections between Hanham Mills and 

Somerdale 

Not quantified S106 2016-2021 B&NES Necessary 

Bus Improved Bus Services in Keynsham Not quantified S106/WECA 
funding 

2016-2036 WECA/ 
B&NES/Bus 
operators 

Necessary 

Bus MetroBus - Bristol - Keynsham Not quantified WECA funding 2016-2026 WECA/ 
B&NES 

Necessary 

Bus 10 Bus Shelter upgrades (with advertising 
consents) 

£70,000 WECA/Grant 
funding 

2018 onwards B&NES Desirable 

Cycle/ 
Pedestrian 

Pedestrian/ Cycle Bridge over River Avon at 
Keynsham 

£1,100,000 S106 2016-2026 B&NES Necessary 

Cycle Improved Cycle Links (Keynsham Greenways) Not quantified  Developer/Grant 
funding 

2016-2026 B&NES Necessary 

Cycle Broadlands School cycle link (west) Not quantified  2016-2026 B&NES Desirable 

Cycle Broadlands School cycle link (east) Not quantified  2016-2026 B&NES Desirable 

Cycle Coronation Avenue cycle link Not quantified  2016-2026 B&NES Desirable 

Cycle Chandag Road cycle link Not quantified  2016-2026 B&NES Desirable 

Cycle Bath Road cycle link Not quantified  Substantially 
complete 

B&NES Desirable 
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Pedestrian Broadmead Roundabout Pedestrian 
Improvements 

Not quantified  2016-2036 B&NES Desirable 

Highways A4 to Avon Mill Lane Link (North Keynsham SDL) Not quantified Developer/Grant 
funding 

2016-2026 B&NES Necessary 

Highways Improved B3116 Wellsway, Bath Hill and Bath 
Road Junction 

Not quantified Developer/Grant 
funding 

2016-2036 B&NES Necessary 

Highways Improved Bath Road / Chandag Road Junction Not quantified Developer/Grant 
funding 

2016-2036 B&NES Necessary 

Rail Improvements to Keynsham Railway Station Not quantified S106/Grant 
funding/ 

Network Rail 

2016-2036 B&NES/ 
Network 

Rail 

Necessary 

Smarter Choice 
 & Air Quality 

Keynsham Air Quality Action Plan  Not quantified Government -Joint 
Air Quality Unit -

Grant funding 

2016-2036 B&NES Necessary 

SOMER 
VALLEY 

Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Cycle Midsomer Norton Cross town link A362 West 
Road to the centre of Midsomer Norton via 

North Way/High Street 

Not quantified LGF 2016-2021 B&NES Necessary 

Cycle Midsomer Norton Enterprise Park cycle link 
between Norton Radstock Greenway and 

Radstock Road by the ‘Old Welton Transfer 
Station’ 

Not quantified  2016-2036 B&NES Desirable 

Cycle Underhill cycle link  
from Underhill Lane to Berkeley Avenue 

Not quantified  2016-2036 B&NES Desirable 

Cycle Waterside to Westfield cycle link (Part Complete) Not quantified Grant funding 2016-2021 B&NES Desirable 

Cycle Farrington Gurney cycle link Not quantified  2016-2036 B&NES Desirable 

Cycle Former Welton Manufacturing Site: Pedestrian / 
Cycle Link 

Not quantified Developer/S106 2016-2036 B&NES Necessary 

Cycle Midsomer Norton / Radstock Cycle Schemes: £30,000 Grant funded 2016-2021 B&NES Necessary 

Highways Midsomer Norton Transport network 
improvements 

Not quantified  2016-2036 B&NES Desirable 

Highways Improvements A362 to the A37 route - Old Mills Not quantified Grant funding 2016-2026 B&NES Necessary 
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employment site to A37 (highway, pedestrian, 
cycle) 

Highways Improve junctions at North Road/Station 
Road/Radstock Road High Street Roundabout 

(Stoney Cross) 

Not quantified  2016-2021 B&NES Desirable 

Highways Provide right turn lanes on the A367 south of 
Radstock   

Not quantified  2016-2021 B&NES Desirable 

Highways Implement improvements resulting from road 
safety route reviews of the A362 and A367 

Not quantified  2016-2021 B&NES Desirable 

       

       

RURAL AREAS Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Cycle Chew Stoke to Chew Magna cycle link Not quantified  2016-2036 B&NES Desirable 

Cycle Chew Stoke to Bishop Sutton cycle link Not quantified  2016-2036 B&NES Desirable 

Cycle Chew Valley Lake Recreational Trail £1.4m CIL / Grant 2016-2036 B&NES Desirable 

Pedestrian Pensford - creation of alternative walking route 
to east of the A37  

Not quantified  2016-2021 B&NES Desirable 

Rail Freshford Station Step free access to up platform Not quantified  2016-2036 Network 
Rail 

Desirable 

Smarter Choice 
 & Air Quality 

Saltford Air Quality Action Plan & 
Potential Air Quality Management Area(s) along 

A37  

Not quantified Government -Joint 
Air Quality Unit -

Grant funding 

2016-2036 B&NES Necessary 

WHITCHURCH  Project Estimated 
Cost 

Funding Sources Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Bus Whitchurch Park & Ride Not quantified Grant funding 2016-2026 B&NES/ 
Bristol CC 

/WECA 

Necessary 

Highways Refer to “District Wide” for Strategic Highways - - - - - 

Highways Whitchurch Transport Improvements Not quantified CIL 2016-2036 B&NES Necessary 
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Public Realm      

 Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

BATH       

Public Realm 
Improvements 

Bath Western Riverside - Enhanced pedestrian 
facilities, new paths and cycleways  

Not quantified S106 2016-2026 Developer Necessary 

Public Realm 
Improvements 

Transport Improvements /Union Street £1,300,000 CIL 2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Westgate East / Cheap Street £1,600,000  2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Manvers Street £3,000,000 Developer 2016-2036 B&NES Necessary 

Public Realm 
Improvements 

Broad Street/St Michael’s £3,800,000  2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Pulteney Weir £3,900,000 Developer 2016-2036 B&NES Necessary  
 

Public Realm 
Improvements 

Railway Place £680,000 Developer 2016-2036 B&NES Necessary 

Public Realm 
Improvements 

North Parade Junction £650,000  2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Stall Street £580,000 Grant funding 2016-2021 B&NES Desirable 

Public Realm 
Improvements 

Kingsmead Square £2,400,000 Grant /Private 
funding 

2016-2021 B&NES Desirable 

Public Realm 
Improvements 

Orange Grove £4,000,000  2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Terrace Walk £1,700,000  2016-2036 B&NES Desirable 

Public Realm 
Improvements 

Saw Close Public Square Not quantified RIF/LGF Grant Fully 
funded 

2016-2021 B&NES Desirable 

Public Realm 
Improvements 

York Street/Swallow Street Not quantified CIL/Grant funding 2016-2021 B&NES Capital 
Program 
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Public Realm 
Improvements 

Cattlemarket Site £1,000,000 Developer 2016-2036 B&NES Necessary 

Public Realm 
Improvements 

Bath Quays North and Bath College £5,000,000 Developer 2016-2026 B&NES Necessary 

Public Realm 
Improvements 

Bath Quays South and Riverside Court £1,500,000 Developer 2016-2026 B&NES Necessary 

Public Realm 
Improvements 

South Bank £1,000,000 Developer 2016-2026 B&NES Necessary 

Public Realm 
Improvements 

Sydenham Park £1,000,000 Developer 2016-2026 B&NES Necessary 

Public Realm 
Improvements 

Green Park Junction £1,000,000  2016-2036 B&NES Desirable 

KEYNSHAM Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Public Realm 
Improvements 

Keynsham Town Centre Public Realm 
Improvements 

Not quantified Grant 
funding/S106 

2016-2021 B&NES Necessary 

SOMER VALLEY Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Public Realm 
Improvements 

Midsomer Norton High Street Public Realm 
Improvements 

£2,000,000 CIL/Public 2016-2026 B&NES Capital 
Program. 

Public Realm 
Improvements 

Midsomer Norton Public Realm Improvements: 
South Road Car Park / South Road / High Street 

Core 

Not quantified Developer/Public 2016-2036 B&NES Necessary 

WHITCHURCH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Public Realm 
Improvements 

Whitchurch Public Realm Improvements Not quantified CIL/S106 2016-2036 B&NES Necessary 
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Utilities/Energy       

DISTRICT Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery  
Agency 

Priority 

Electricity Supply Electricity network reinforcement and supply 
programme 

Not quantified Utilities/Developer 2016-2036 WPD Critical 

Gas Supply Gas reinforcement and supply programme Not quantified Utilities/Developer 2016-2036 WWU Critical 

Water Supply Water Supply – ongoing programme Not quantified Utilities/Developer 2016-2036 Wessex 
Water/ 
Bristol 
Water 

Critical 

Waste Water Sewerage Services – ongoing programme Not quantified Utilities/Developer 2016-2036 Wessex 
Water 

 

Critical 

Flood Defence Flood Risk and Drainage – ongoing programme Not quantified Developer 2016-2036 Env Agency 
Developer 

 

Critical 

Waste 
/Recycling 

Relocation of Waste and Recycling Operations 
and improve recycling centre provision for 

increased population 
£20,000,000 

CIL, Council capital 
investment 

(borrowing and 
site sale receipts), 

HIF funding or 
other grant 

funding 

2016-2021 B&NES Necessary 

Renewable, Low 
Carbon  

Retrofitting Existing Dwellings Not quantified  2016-2036 Private Desirable 

Renewable, Low 
Carbon  

Renewable Energy Infrastructure Not quantified  2016-2036 B&NES Desirable 

Renewable, Low 
Carbon  

Hydropower implementation (WaterSpace 
project)  

£1,000,000  2016-2036 B&NES Desirable 

Renewable, Low 
Carbon 

Infrastructure for local energy crop processing 
and distribution 

Not quantified  2016-2036 B&NES Desirable 

Renewable, Low 
Carbon 

Smart Meter Rollout Not quantified  2016-2021 B&NES Desirable 

Digital Local Full Fibre Network  £2,500,000 National grant 2016-2021 B&NES/WE Necessary   
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Communication funding 
 

CA 

Digital 
Communication 

Connecting Devon Somerset Phase 2 £200,000 WECA Grant 
Funding  

2018 -2020 Gigaclear Necessary  

Digital 
Communication 

Gigabit Voucher Scheme  Not quantified National grant 
funding 

2017-2021 B&NES/ 
DCMS/ 
Private 
Sector 

Desirable  

Digital 
Communication 

Ultrafast Broadband enabled Parish and Town 
Council 

£50,000  2018 -2021 B&NES/ 
Private 
Sector  

Desirable  

Digital 
Communication 

City and Market Town Wi Fi  £430,000 Grant funding   B&NES  Capital 
Program 

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Flood Defences Bath Quays Waterside £6,200,000 RIF funded/CIL 
 

Comp 2017 B&NES Critical 

Flood Defences Pulteney Weir - Decommissioning of Radial 
Gate 

£1,000,000 EA /Grant funding/ 
Private funding 

2016-2026 Env Agency Desirable  

Flood Defences Twerton Gate replacement £5,000,000 EA. Fully Funded 2016-2026 Env Agency Necessary 

Gas Windsor Rd Gas Yard relocation of pressure 
control equipment and large diameter mains to 

enable Bath Western Riverside 

Not quantified RIF 2016-2026 WWU Necessary 

Renewable, Low 
Carbon  

Bath Centre District Heating Network £5,010,224  2016-2036 B&NES Desirable 

Renewable, Low 
Carbon  

Bath Enterprise Area District Heating Network £5,448,996 Developer funding 2016-2036 B&NES Necessary 

Waste /Recycling Former Fuller’s Earth Works Residual Waste 
Treatment Site 

Not quantified Private Waste 
Industry 

2016-2021 Developer Necessary 
 
 

KEYNSHAM Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Gas supply Reinforcement and supply. Not quantified  2016-2036 WWU Critical 
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Waste Water Sewage infrastructure requirements at 
strategic sites 

Not quantified Utility/ developer 
funding 

2016-2036 Wessex 
Water 

Critical 

Waste Water Keynsham Treatment Works Upgrade 
 

Not quantified Utility funding 2016-2026 Wessex 
Water 

Critical 

Renewable, Low 
Carbon  

Keynsham District Heating Network £970,181  2016-2036 B&NES Desirable 

Waste /Recycling Materials Recycling Facilities at Broadmead 
Lane, Keynsham 

Not quantified Private Waste 
Industry 

2016-2036 Private Necessary 

SOMER VALLEY Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Waste Water Radstock Sewage treatment works 
improvements 

Not quantified Utility 2016-2021 Wessex 
Water 

Critical 

WHITCHURCH 
SDL 

      

Gas supply Reinforcement and supply Not quantified Utility 2016-2036 WWU Critical 
 

Electricity Network reinforcement and supply Not quantified Utility 2016-2036 WPD Critical 

 

Health       

DISTRICT Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Acute Care New Cancer Centre £28,000,000 NHS/Charity 2016-2021 NHS Desirable 

BATH Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Primary Care Expansion Oldfield Surgery,  Upper Oldfield Park, 
Bath 

£4,400,000 NHS (ETTF) 
TBC 

/NHS/Public Sector 
funding 

2016-2021 NHS Necessary 

Primary Care Expansion of Combe Down Surgery, The Avenue, 
Combe Down, Bath 

£750,000 TBC 
/Public Sector 

funding 

2016-2021 NHS Necessary 
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SOMER 
VALLEY 

Project Estimated 
Cost 

Potential 
Funding Sources 

Completion/ 
Phasing 

Delivery 
Agency 

Priority 

Primary Care New Health Centre and ancillary pharmacy 
Waterloo Road, Radstock 

Not quantified NHS (ETTF) 
CIL/Public Sector  

2016-2021 NHS/ 
B&NES 

Necessary. 
 
 

 


