

## **Bath City Centre Security**

Trusted Partners Meeting, Wed 22nd February, Room 3.2, Lewis House

<b>Attendees</b>	<b>Organisation</b>
Simon Thomas	B&NES
Lynda Deane	B&NES
Wendy Maden	B&NES
Vaughan Thompson	B&NES/ Place Studio
Caroline Kaye	Bath Preservation Trust
Mick Heath	Visit Bath
Kathryn Davies	Visit Bath
Joanne Johnson-Taylor	Avon & Somerset Police
Peter Naish	Avon & Somerset Police
Martin Rowlands	Avon & Somerset Police
Alison Herbert	Bath BID
John Raby	Bath BID
Frank Mowatt	Bath Abbey

### Notes

1. Presentations given by Lynda Deane, outlining the proposals for the project and Peter Naish outlining the rationale from a counter terrorism perspective.
2. Salisbury Cathedral visits down by 40% as a result of the terrorist poisoning incident in March 2018.
3. Berlin market didn't run for a number of years, following its terror attack in 2016.
4. Outer area ATTRO plan doesn't include the Royal Crescent.
5. Maintenance of bollards and cleaning regime to be considered post installation.
6. Prefer for them to be black painted ironwork or similar.
7. Compactor solution for York St should be considered.
8. Glasgow CC have done lots of work on trade waste.
9. Knowledge from Christmas markets will be key part of the project planning.
10. Politicians prefer for the HVM to be installed by Christmas.
11. "Bollart" – BID initiative.
12. Palette trucks to be considered as part of the considerations for business loading.
13. Where will additional loading be provided on the perimeter of the security areas?
14. Meeting required with BTP and Heritage Teams. ST and WM.
15. Meeting with BID regarding trade waste solutions.
16. Dovetailing strategies.
17. Meeting with Frank Mowatt at the Abbey and look to dovetail with the Abbey landscape works.
18. This meeting to occur more often.
19. What is the affect on small businesses in other cities like York and Canterbury?

END