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Illustrative Masterplan 

Uses on site:
• Pub 
• Hotel
• Offices
• Research and 

Development 
• Industrial 
• Food and Beverage Unit 
• Storage and Distribution 

Revisions include:
• Perimeter buffer zone-

increased depth from 
10m to 15m-20m

• Wildlife (dark) corridors
• Perimeter path 

removed
• Primary substation 

indicated 



Phasing Plan 



• Informal public consultation concluded – August 

Somer Valley Links Update 

SVEZ



Somer Valley Links 

Timelines 

Q1 2025Q3 2024 Q4 2024Q2 2024Q4 2023 Q1 2024 Q3 2025

OBC 
Nov 23

WECA 
approval 

Jan 24 FBC workstream

FBC 
Nov 24

WECA 
approval 

Jan 25

Prov’l works 
start

Sep/Oct 25

Stat con 
June/July24

Somer Valley Enterprise Zone 

Q1 2025Q3 2024 Q4 2024Q2 2024Q4 2023 Q1 2024 Q4 2025

LDO to 
Cabinet 
Nov 23

OBC + 
submission 

Jan 24

Highways detailed 
design works 

Procurement
Nov 24 – Mar 25

Land acquisitions

Prov’l works 
start

Nov 25

WECA
approv’l

Jul 25
FBC - Apr 25



• Revised statutory consultation 22nd September - 20th October 

• Link to B&NES Have Your Say page will be published in press release

• Statement of Clarifications will be published to provide key information prior to 

comments being made via Planning Portal

• Cover Letter will describe all changes made to documents

• Cabinet decision - 9th November 2023

Next Steps 
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