


What's happening between now and the end of November 2014



B&NES Pedestrian Improvements:
Mid - End July

- New Toucan Crossing

Wessex Water:
August – end of November

- Sewerage improvements works
- Pedestrian access to Fortescue Road will be maintained at all times
- Stage 1: 4 Aug – 30 Sept full access to Fortescue Road
- Stage 2: 1 Oct – 25 Nov Fortescue Road closed to through traffic, The Street to be changed to 2 way during road closure

B&NES Highway Improvements:
Phase 1: July – end of November

- Set up site compound
- Build temporary access to Area 2 of Norton Radstock Regeneration site
- Create new link road and roundabout between Frome Street and The Street

Linden Homes:
Start August (this will go on beyond 2014)

- Start Phase 1 housing development and retail space to the south of Frome Road and Victoria Hall
- Car park adjacent to Victoria Hall will be closed